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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER SUPPORT

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 66.283 61.098 68.726 0.000 68.726 62.239 63.451 65.158 67.231 Continuing Continuing
YX03: Joint Warfighter 57.976 52.059 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 110.035
XX03: Joint Warfighter
Sustainment

7.984 6.456 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 14.440

MD03: Joint Warfighter Support 0.000 0.000 66.414 0.000 66.414 59.963 61.389 63.115 64.873 Continuing Continuing
ZX40: Program-Wide Support 0.323 2.583 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 2.906
MD40: Program-Wide Support 0.000 0.000 2.312 0.000 2.312 2.276 2.062 2.043 2.358 Continuing Continuing

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects XX03 and YX03 are now captured in Project MD03
beginning in FY 2011.

The FY 2011 program is balanced reflecting the four focus areas of the current Missile Defense Program: to develop, rigorously test, and field an integrated BMDS
architecture to counter existing regional threats, continue a viable Homeland Defense against rouge threats beyond 2030; demonstrate our proven technologies to
show Missile Defense works; and develop technologies to hedge against future missile threat growth.

The best way to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities -- weapons, sensors, and Command and
Control Battle Management and Communications (C2BMC). A potential or actual attack may cross regions and may fly higher and faster than stand-alone, autonomous
capabilities operated by a single Military Service can defend against. Integrated BMD capabilities draw on space-, land-, and sea-based assets operated by multiple
Services to provide both the best sensor information on the enemy missile`s location and track as well as a more diverse and effective set of weapon options for the
Combatant Commander to defeat the attack -- all connected by a unifying C2BMC system. As a result, an effort funded in a Program Element may be critical to the
success of efforts in the other Program Elements -- we refer to these connections as ``interdependencies``. Throughout the budget justification materials we have
attempted to highlight interdependencies in order to fully explain the relationship between different parts of the proposed program.
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APPROPRIATION/BUDGET ACTIVITY
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER SUPPORT

A. Mission Description and Budget Item Justification
The Joint Warfighter Support Program is planned and executed by the Directorate for Warfighter Interface--the Missile Defense Agency`s principal interface to the
Warfighter (i.e., the Combatant Commands and their Functional/Service Components; the Joint Staff; and the Military Services). The Directorate for Warfighter Interface
Joint Staff, Service and Combatant Command Interface for the transition and transfer of BMDS capabilities to Lead Services.
Development and evolution of BMDS competencies within the Combatant Commands (and their Service Components), Joint Staff and Services Shift Warfighter focus
from Strategic Capabilities to Regional Capabilities that directly support the Geographic Combatant Commanders.

The Joint Warfighter Support Program enables the Warfighter and the Developer to work together to coordinate:

System requirements, capability needs, and the identification of gaps and seams in warfighting capability
Inputs to BMDS development and product improvements (through Modification and Fielding Requests)
Timely responses to Warfighter Requests for Information and Requests for Analyses to support contingency and routine BMDS operations
BMDS objectives incorporated into Combatant Commander and Developer-sponsored wargames and exercises
System-level training/mission rehearsal for fielded capabilities and familiarization on new capabilities
System level sustainment, operations support and operational readiness of the fielded BMDS

Bottom Line: the Directorate for Warfighter Interface enables the effective delivery of BMDS capabilities to the Warfighter and ensures Warfighter participation in the
identification and development of new capabilities via the Warfighter Involvement Process. The Joint Warfighter Support Program is executed by the Directorate for
Warfighter Interface within a single project, Joint Warfighter Support, through the performance of the following major functions/tasks:

Enable Joint Staff and Service collaboration on BMDS issues by providing strategic level interfaces among MDA, the Military Services, the Joint Staff, and the Office of
the Under Secretary of Defense for Policy (OSD (P))
Focus on cross-Departmental initiative (such as the transition of BMDS Elements to the Services), and cross-Departmental Corporate Boards (such as the Missile
Defense Executive Board)
Develop and maintain up to the minute BMDS situational awareness and provide technical assistance that enables senior leader decisions
Plan and execute real time BMDS Asset Management, Configuration Management, Operational Readiness and Fielding Integration in support of the Warfighter
Perform 24 hours a day, 7 days a week, 365 days a year BMDS Operations Support /coordinate BMDS Asset Management, and monitor/ report BMDS status through
the MDA Operations Support Center and BMDS Watch Officers
Develop and maintain system level BMDS Training and Education activities matched to the latest BMDS configurations
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER SUPPORT

Integrate BMDS-Level training and education Into Joint and Service schools and training environments
Produce Concepts and Plans that examine evolving and predicted BMDS capabilities to ensure the BMDS keeps pace with the evolving technical and strategic
environment
Ensure Warfighter input to the BMDS development effort via the Warfighter Involvement Process in a timely manner
Update all Exercises and Wargames to reflect current and emerging BMDS capabilities to allow hands on, system exposure and user training and feedback to the
Developer
Conduct annual or semi-annual Exercises and Wargames for current and emerging BMDS capabilities that allow user training and feedback to the developer
Coordinate BMDS-wide Integrated Operational Support policies and procedures for each new BMDS capability delivery
Provide direct and timely support to the Geographic Combatant Commanders to ensure Warfighter participation in applicable exercises, wargaming and training
activities
Maintain continuous Joint Staff interface to MDA, monitor Joint Staff initiatives that impact the BMDS, and provide timely and accurate responses to all Joint Staff
Requests for Information and Requests for Analyses
Support Military Services in the efficient and cost-effective transition of BMDS elements by facilitating their involvement in planning and cost estimating in the earliest
phases of BMDS elements` development
Ensure that MDA leadership is effectively prepared to represent the Agency in external venues, such as the Missile Defense Executive Board and Strategic Command-
led General Office Steering Committee (a principals` forum of the Combatant Commands Air and Missile Defense Management Structure)
Provide MDA planning and Requests for Information and Analysis support to COCOMs during contingency periods through the Operations Support Planning Team
(OSPT)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 69.743 60.921 0.000 0.000 0.000
Current President's Budget 66.283 61.098 68.726 0.000 68.726
Total Adjustments -3.460 0.177 68.726 0.000 68.726

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.177
• Congressional Directed Transfers 0.000
• Reprogrammings -2.422 0.000
• SBIR/STTR Transfer -1.038 0.000
• Other Adjustment Detail 0.000 0.000 68.726 0.000 68.726
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Change Summary Explanation
FY 2009 Program Changes: The decrease of $3.460 Million includes $2.422 Million for Congressional program reductions and $1.038 Million for SBIR/STTR
Transfer

FY 2010 Program Changes: The overall increase of $177 Thousand reflects Congressional Directed program changes; increase of $500 Thousand for
Independent Advisory Group and decrease of $323 Thousand for Economic Assumptions 801 and FFRDC ($288 Thousand to YX03 and $35 Thousand to XX03)

No FY 2011 data provided in PB10.
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

YX03: Joint Warfighter 57.976 52.059 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 110.035
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects XX03 and YX03 are now captured in Project MD03
beginning in FY 2011.

A. Mission Description and Budget Item Justification
The Joint Warfighter is comprised of six primary functions/responsibilities: 1) Exercises, Wargames and Geographic Combatant Commander Support; 2) Concepts,
Plans and Joint Staff/Service/COCOM Integration; 3) BMDS Materiel Readiness Management; 4) BMDS Training and Education; 5) Warfighter Interface Management;
6) BMDS Manager (through FY09):

Exercises, Wargames and Geographic Combatant Commander Support:

Conducting exercises and wargames enables end-user mission training, qualification, certification and rehearsal of mission operations, strengthens user confidence
in the current system and shapes development of the future BMDS. This activity enables the Warfighter to build missile defense plans and Tactics, Techniques and
Procedures for the near term BMDS, and then tests execution of those plans via high fidelity simulations. It also incorporates system engineering and interoperability
test activities, when possible, to leverage MDA materiel development events by providing real-world training to operators. This activity provides analysis support,
as required, for each wargame and exercise to conduct data collection and analysis, and prepares and publishes an event After Action Assessment Report. Finally,
exercises and wargames create the conditions for continued, in-depth foreign and/or international participation in BMDS operations and development. Geographic
Combatant Commander Support enables key Warfighters to participate in selected MDA activities, wargames and exercises to obtain their input and feedback on the
BMDS developmental processes. Every year BMDS overlays are incorporated into Combatant Command Tier 1 Exercises to enable end-user mission rehearsal and
sustainment training, qualification and certification of BMDS operations. The yearly, or in some cases every other year, exercises are necessary for both familiarization
of the user, but also to ensure capability upgrades accomplished in each BMDS Block upgrade are added to the exercise and training scenarios. By involving
participating Combatant Commands in building coherent missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then testing
cohesive execution of those plans via high fidelity simulations, this effort optimizes BMDS operational effectiveness. The project exercises and wargames are :
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YX03: Joint Warfighter

U. S. Pacific Command Exercise TERMINAL FURY
U.S. Forces Japan Exercise KEEN EDGE
Combined Joint Functional Component Commander for Integrated Missile Defense and wargame: Allows introduction of U.S. BMDS issues in a combined Regional and
Global context
U. S. Central Command Exercise EAGLE RESOLVE
U. S. Strategic Command GLOBAL SERIES exercises - Provides Global focus on strategic level objectives to include Strategic Deterrence, Global Strike and Space
Control
Joint Functional Component Commander for Integrated Missile Defense Exercise ASSURED RESPONSE
U.S. Northern Command Exercise VIGILANT SHIELD and ARDENT SENTRY
Combined-joint U.S. European Command: JUNIPER COBRA and AUSTERE CHALLENGE
Wargame NIMBLE TITAN - Examines BMDS capabilities expected in 2018; and further defines policy and integration issues that need to be solved in relation to cross-
Combatant Commands and Allied nation actions
FUTURE EPOCH Wargame - Addresses Developer and Warfighter objectives related to future BMDS engagements; examines future capabilities and optimal
employment, leveraging other agency efforts, events and lessons learned.
Smaller, focused Wargames / Demonstrations - Allows evaluation of future architecture configurations though facilitated collaboration between the Warfighter and the
Developer allowing robust input from the Warfighter in the Warfighter Involvement Process and Prioritized Capability List processes
Support on a non-interface basis, Combined Joint Functional Component Commander for Integrated Missile Defense and NATO missile defense exercise/wargame
JOINT PROJECT OPTIC ALLIANCE / OPTIC WINDMILL: Allows introduction of U.S. BMDS issues in a combined Regional and Global context

Concepts, Plans and Joint Staff/Service/COCOM Integration:

These functions enable effective operation of emerging and future BMDS material capabilities and technologies. These activities result in Warfighter development
of new BMDS employment constructs and Concepts of Operation. They also serve MDA as the vehicle for the Warfighter Involvement Process which seeks user
feedback and guidance to shape future Block development of the BMDS and serves as the lead for the conduct of operational readiness assessments and Military
Utility Assessments for the BMDS and is the integration point for the Warfighter Requests for Information and Requests for Analyses. The continuing efforts include

Support to the Joint Functional Component Commander for Integrated Missile Defense BMDS Table Top Exercise(s) to facilitate the Global and to refine the European
Capability Concept of Operations through low fidelity demonstration modeling simulations and MDA coordination
Developing Table Top evolutions to include future concepts and BMDS assets; conducting System Capability Reviews of new BMDS assets approaching the timeline to
be fielded
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YX03: Joint Warfighter

Providing 24 hours per day,7 days per week, 365 days a year MDA analysis support to Warfighter Exercises and to the Joint Staff, Services and Combatant Commands
in order to document, validate, and prioritize new BMDS capabilities desired by the Warfighters, as well as enhancements to the characteristics of fielded capabilities
through the Warfighter Involvement Process
Annual update of the BMDS Prioritized Capabilities List reflecting Combatant Command priorities for needed BMDS enhancements
Conduct Studies and Analyses, as required, to examine emergent Single Integrated Air Picture issues from a BMDS perspective and assess emerging technologies,
studies, and theories for incorporation into future BMDS development
Conduct Studies and Analyses to support Joint Staff and Service BMDS Integration efforts required to ensure all aspects of the BMDS successfully transition from
development to field use
Conduct BMDS Table Top exercises with low fidelity demonstrations for our friends and allies, working with the MDA Deputy for International Programs and the
Combatant Commanders
Work with the Terminal High-Altitude Area Defense, and other Program Offices and the Warfighter to establish Concepts of Operations that will support future MDA
development
Provide strategic-level interfaces between MDA and the Military Services, the Joint Staff, and the Office of the Under Secretary of Defense for Policy (OSD (P)), with a
focus on cross-Departmental initiatives (such as the transition of BMDS Elements/Components to the Services), and cross-Departmental Corporate Boards (such as
the Missile Defense Executive Board)
Maintain daily, strategic-level interfaces with the Military Services and Joint Staff, providing them with the critical information they require to plan for the delivery,
fielding, and operation of BMDS capabilities
Provide direct support to the Director`s Action Group for MDA senior leadership projects
Support MDA Senior Leadership participation in the MDEB, the Joint Requirements Oversight Council, the Joint Capability Boards and other interdepartmental venues
Liaison with OSD Policy on affairs related to missile defense
Directly interface with the Services, Joint Staff and Combatant Command on missile defense policy issues
Ensure senior leadership is prepared for all external engagements (executive boards, testimony, Combatant Command visits, public engagements, etc) as relates to
operational BMDS strategic planning and policy
Enable BMDS operational situational awareness and real-world crisis response to the leadership through the MDA/HQ Mission Operations Center
Provide MDA`s planner level coordination for Combatant Command, Joint Staff, and inter-agency staff actions

BMDS Materiel Readiness Management:

Performs life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the Materiel function of the Doctrine,
Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF). Execute Logistics Functional Manager duties, including training, mentoring and
leading the logistics workforce.
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BMDS Training and Education:

This activity develops and maintains BMDS Training and Education at the system level that is not conducted by the Services. Courses for Joint Warfighters,
Department of Defense officials and the Services provide critical knowledge on BMDS capabilities and system operation. A key part of this activity includes developing
BMDS educational courses and conducting education and training of select BMDS stakeholders, staffs and organizations on emerging BMDS Block deployment
capabilities. As new BMDS capabilities are transitioned to the field, upgrades and improvements will be incorporated to maintain the requisite level of training. Annual
service provided by this effort include:

Operating the BMDS Training and Education Center; providing BMDS-Level Training and Education for the Joint Warfighters, Defense Officials and Services
Providing Training Transition support to the Services
Hosting Integrated Ballistic Missile Defense Training Working Groups/Conferences
Reviewing all training curriculum to ensure continuously improved Command and Control, Battle Management, and Communications Training by the BMDS Training &
Education Center
Providing 130 courses (~2500 hours of instruction) to approximately 1600 students
Providing simulated missile injects over the live satellite Theater Event System broadcast

Warfighter Interface Management:

The Directorate for Warfighter Interface consists of an overall management function and three divisions: the Warfighter Support Center located in Colorado Springs,
Colorado, the Materiel Readiness Division, located in Huntsville, Alabama, and the Joint Staff, Service, COCOM Integration Cell in the National Capital Region (NCR).
The Warfighter Support Center was created through an intensive reengineering effort from legacy organizations, funding, manpower, and processes. The purpose of
this re-engineering was to consolidate BMD System Level exercise, wargame, and training efforts into a single center of excellence in Colorado Springs, Colorado at
the Missile Defense Integrated Operations Center (MDIOC).

Ballistic Missile Defense System Manager:
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The Ballistic Missile Defense System Manager staff (within the U.S. Army`s Space and Missile Defense Command) functions to ensure proper integration of BMDS
capabilities within the Services. These activities include:

Centralized integration of Doctrine, Organization, Training, Leader Development, Personnel and Facilities domain products across the BMDS Elements
Serving as the single user representative for the Ground-based Midcourse Defense and the AN/TPY-2 Forward Based X-Band Radar materiel developers and
centralized management and integration of Ground-based Midcourse Defense and AN/TPY-2 Doctrine, Organization, Training, Leader Development, Personnel and
Facilities products
Joint integration and problem resolution as the Army`s Lead Service and Executive Agent for Ground-based Midcourse Defense operations and the AN/TPY-2 radar
Conducting BMDS Combined Element Reviews on behalf of Combatant Commands, Services, and the BMDS materiel developer
Preparing and updating BMDS Activation Plans and Emergency Activation Plan annexesAs MDA transitions logistics support and Doctrine, Organization, Training,
Leader Development, Personnel and Facilities product development responsibilities to the Services (through Hybrid Program Offices and/or Service Transition and
Transfer Cells), these responsibilities will transition also.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Exercises, Wargames and Geographic Combatant Commander Support

See Description Below

FY 2009 Accomplishments:
ASSURED RESPONSE Exercise Series 3Q FY 2009
FUTURE EPOCH Wargame Series 1Q FY 2009
Global Lightning Exercise Series 1Q FY 2009
VIGILENT SHIELD Exercise Series 1Q FY 2009
BMDS Training Center Full Operations Capability 2Q FY 2009
KEEN EDGE Exercise Series 2Q FY 2009
ARDENT SENTRY Exercise Series 3Q FY 2009
AUSTERE CHALLENGE Exercise Series 3Q FY 2009
BMDS Joint ILS Mgt Team Conference 3Q FY 2009

25.222 32.951 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
BMDS Logistics Support Contingency Plan Update 3Q FY 2009
EAGLE RESOLVE Exercise Series 3Q FY 2009
TERMINAL FURY Exercise Series 3Q FY 2009
GLOBAL THUNDER Exercise Series 4Q FY 2009
FUTURE EPOCH WARGAME1Q FY 2009
EUROPEAN CAPABILITY OPERATOR IN THE LOOP WARGAME 1Q FY 2009
NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2009
Planning conference to prepare to conduct Wargame NIMBLE TITAN 10

FY 2010 Plans:
Global Lightning Exercise Series 1Q FY 2010
NIMBLE TITAN Wargame Series 2Q FY 2010
VIGILENT SHIELD Exercise Series 1Q FY 2010
JUNIPER COBRA
ARDENT SENTRY Exercise Series 3Q FY 2010
AUSTERE CHALLENGE Exercise Series 3Q FY 2010
BMDS Joint ILS Mgt Team Conference 3Q FY 2010
BMDS Logistics Support Contingency Plan Update 3Q FY 2010
EAGLE RESOLVE Exercise Series 3Q FY 2010
GLOBAL STORM Exercise Series 3Q FY 2010
TERMINAL FURY Exercise Series 3Q FY 2010
GLOBAL THUNDER Exercise Series 4Q FY 2010
KEEN EDGE Exercise Series 2Q FY 2010
INTERNAL LOOK Exercise Series 1Q FY 2010
AIR AND MISSILE DEFENSE EXERCISE 1Q-4Q FY 2010
ASSURED RESPONSE Exercise Series 4Q FY 2010
NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 2Q FY 2010
MULTINATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2010
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Plans ;captured in Project MD03

FY 2011 OCO Plans:
NA

Concept, Plans and Joint Staff/Service/COCOM Integration
See Description Below

FY 2009 Accomplishments:
Continued to support Joint Functional Component Command for Integrated Missile Defense BMDS
Tabletop Exercises to facilitate development of the BMDS Global Concept of Operations
Updated the annual BMDS Prioritized Capabilities List to reflect changes in Component Commander
priorities for needed BMDS enhancements
Continued to assist Strategic Command with the annual BMDS Military Utility Assessment
Continued to support the Upgraded Early Warning Radars Integrated Task Force in order to address
Warfighter issues and concerns with all sites
Continued to work with the Element Program Offices and the Warfighter to establish Concepts of
Operation
Continued Service coordination to resolve transition and transfer issues via decision-focused Board of
Director meetings with each of the Military Services
Continued to work with each of the Military Services to produce and coordinate draft transition and
transfer documentation, tailored to the needs of each Service
Continued to support Weapon System Reviews as required with the Lead Service to inform them on
BMDS capabilities and cost estimates in order to facilitate future transition/transfer
Coordinated efforts with ;the designated Lead Services to facilitate transition/transfer of BMDS
capabilities

2.720 1.990 0.000 0.000 0.000
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continued to prepare the MDA leadership to represent the Agency to the Missile Defense Executive
Board on critical BMDS related topics/decisions
Continued strategic-level interfaces with the Military Services, Joint Staff and OSD(P) in support
of multiple contingencies to include those like the BURNT FROST satellite shootdown and the
deployment of the AN/TPY-2 radar to Israel

FY 2010 Plans:
Support Component Command Tabletop Exercises to facilitate the development of Regional Concepts
of Operation
Assist Warfighters to update the annual BMDS Prioritized Capabilities List to reflect changes in
Component Command priorities for needed BMDS enhancements
Assist Strategic Command with its annual BMDS Military Utility Assessment
Continue to work with the Program Offices and the Warfighter to establish Concepts of Operation for
transitioning BMDS capabilities
Continue Service coordination to resolve transition and transfer issues via decision-focused Board of
Director meetings with each of the Military Services
Continue to support Weapon System Reviews as required with the Lead Service to inform them on
BMDS capabilities and cost estimates in order to facilitate future transition/transfer
Coordinate efforts with the designated Lead Services to facilitate transition/transfer of BMDS
capabilities
Continue to prepare the MDA leadership to represent the Agency to the Missile Defense Executive
Board on critical BMDS related topics/decisions
Emphasize on regional level capabilities in support of real-world operations/contingencies

FY 2011 Base Plans:
Plans ;captured in Project MD03
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

BMDS Materiel Readiness Management
See Description Below

FY 2009 Accomplishments:
Drafted and began initial staffing of the Ballistic Missile Defense System (BMDS) Readiness Directive
that supersedes the current BMDS Sustainment Directive; directive establishes MDA`s policy and
identifies roles and responsibilities to support readiness
Drafted and staffed MDA Readiness Surge Team (RST) Instructions. The RST provides surge
multifunctional logistics support to an Element for a specific activity and time when organic resources
are insufficient to accomplish the task
Drafted and began initial staffing of the Item Unique Identifier (IUID) Implementation Instructions. IUID
identifies roles and responsibilities for MDA organizations to support Acquisition, Technology and
Logistics` (AT&L) mandate for accountability, control and management of assets, which require input
to the IUID Registry for all property with a unit cost of $5,000 or more
Supporting MDA`s Single Acquisition Management Plan (SAMP) development as the logistics and
sustainment ``Chapter Champion`` for the Lifecycle Product Support Management chapter of the
SAMP. DWL`s role is to standardize logistics and sustainment inputs, and review Element inputs for
uniformity
Developed a new Overarching Memorandum of Agreement (MOA) between the Missile Defense
Agency (MDA) and the Headquarters, U.S. Army Aviation and Missile Command (AMCOM) for
governing logistics personnel support. The overarching MOA consolidates four previous independent
agreements and standardizes support requirements for MDA programs, which covered five dispersed
geographical locations

0.411 0.361 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Updated the Ballistic Missile Defense System (BMDS) Logistics Career Guide, which incorporates
workforce competencies and technical proficiency standards
Executed Logistics Functional Manager requirements, including training, mentoring and leading the
logistics workforce to maximize materiel readiness
Established the Readiness Directorate (DWL) to perform life cycle Ballistic Missile Defense System
(BMDS) readiness policy, planning, analysis and assessment in support of the Materiel (M)
functionality of the Doctrine Organization, Training, Materiel, Leadership, Personnel and Facilities
(DOTMLPF). Executed duties as the Logistics Functional Manager, including training, mentoring and
leading the logistics workforce

Relocated staff
Hired personnel
Prepared work space
Coordinated information technology requirement
Exercised cost avoidance of $200K, by implementing the Readiness Surge Team (RST) in support of
Targets and Countermeasures Program Office versus exercising existing personnel surge contract
options
Initiated Logistics Functional Manager Meetings (like all other functional areas) to provide direction
to the Logistics Functional Leads on policy, personnel issues, and capitalize on successes and help
minimize logistics hardships
Reviewed program element Requests for Proposal (RFP) to assess Ballistic Missile Defense System
(BMDS) life cycle logistics impacts, regulatory compliance and the ability to meet readiness and
mission objectives
Provided one full-time Missile Defense Agency Engineering Support Services (MiDAESS) integrator,
assigned subject matter experts and technical evaluation team members for source selection activities
Coordinated personnel issues/requests with MDA Human Resources (DXH) on behalf of the logistics
Functional Manager and the logistics workforce
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Conducted an initial transportation study, later validated by MDA`s Executive Director (DX)
commissioned study, which considered whether Transportation Management should be consolidated
within the Agency

FY 2010 Plans:
Further solidify the relationships between the Readiness Directorate (DWL), MDA`s Elements and
external readiness stakeholders to continue working readiness issues across the Agency
Refine the process for implementing the Readiness Surge Team (RST) by assessing how the RST is
assembled, executed and review lessons learned
Assess compliance, and update the Ballistic Missile Defense System (BMDS) Readiness Directive as
necessary
Assess compliance, and update the Item Unique Identifier (IUID) Implementation Instructions as
necessary
Discontinue the existing Ballistic Missile Defense System Integrated Logistics Support Working Group
(BMDS ILSWG) and establish a Quarterly Readiness Integrated Product Team (IPT). The team will
assemble MDA`s logistics personnel, open to outside Stakeholders (Services/Combatant Commands),
to identify and resolve readiness issues that impact the operational capability to the Warfighter
Establish a Quarterly Item Unique Identifier (IUID) Integrated Product Team (IPT) where MDA
organizations will report progress, identify and resolve issues, share lessons learned, and gauge
adherence to Acquisition, Technology and Logistics (AT&L) IUID policy
Continue hosting the Logistics Functional Manager Meetings to provide direction to the Logistics
Functional Leads on policy, personnel issues, and capitalize on logistics successes and help minimize
challenges
Continue to provide one full-time Missile Defense Agency Engineering Support Services (MiDAESS)
integrator, subject matter experts and technical evaluation team members for source selection
activities
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Participate in program change management activities, baseline working groups and Capability Delivery
Readiness Reviews (CDRR)
Initiate the teaming support concept that provides a bridge between the Functional Manager and
Functional Lead by engaging in element operational readiness activities
Support Contingency Analysis and Activation Team (CAAT) activities by providing staff functions
associated with a G-4 (Logistics and Transportation) for the contingency activation or emergency use
of Missile Defense Agency assets by the Warfighter. Provide integration of logistics and transportation
support during the Planning, Deployment, Employment and Redeployment phases

FY 2011 Base Plans:
Plans captured in Project MD03

FY 2011 OCO Plans:
NA

BMDS Training and Education
See Description Below

FY 2009 Accomplishments:
Operated the Joint BMDS Training and Education Center Campus
Hosted Integrated Ballistic Missile Defense Training Working Groups
Continued to develop and provide a TRADOC Compliant ANTPY-2 Radar Manager Course to
applicable Component Commands

FY 2010 Plans:
Continue to operate the Joint BMDS Training and Education Center Campus.
Continue to host Integrated Ballistic Missile Defense Training Working Groups.
Develop Combatant Command training courses

7.043 7.873 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Independent Advisory Group to review BMD training needs

FY 2011 Base Plans:
Plans ;captured in Project MD03

FY 2011 OCO Plans:
NA

Warfighter Interface Management
See Description Below

FY 2009 Accomplishments:
Provided support for Component Command participants to attend numerous missile defense exercises
and wargames. Support travel requirements of the Warfighter Support Center Civilian and Military
staff, to attend various exercises, wargames, planning conferences and technology conferences.
Provide Contractor Technical Support to the Directorate for Warfighter Interface
Supported real-world operations/contingency training requirements (e.g., deployment of the AN/TPY-2
radar to Israel)

FY 2010 Plans:
Continue to provide support for Component Command participants to attend numerous missile
defense exercises and wargames. Support travel requirements of the Directorate for Warfighter
Interface Civilian and Military staff, to attend various exercises, wargames, planning conferences
and technology conferences. Provide Contractor Technical Services Support to the Directorate for
Warfighter Interface

FY 2011 Base Plans:
Plans captured in Project MD03

17.368 8.884 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Ballistic Missile Defense System Manager
See Description Below

FY 2009 Accomplishments:
Continued integration of all Doctrine, Organization, Training, Leadership, Personnel, and Facilities
activities required to field an AN/TPY-2 (Forward Base Radar) in Japan
Postured the Sea-based X-band radar for successful fielding in the absence of a lead service
Maintained Ground Based Midcourse Defense readiness
Served as user representative for Command and Control, Battle Management, and Communications/
Global Engagement manager on behalf of Strategic Command`s Joint Functional Component
Command for integrated Missile Defense

FY 2010 Plans:
This effort will reside solely in ;the program offices

FY 2011 Base Plans:
Plans captured in Project MD03

FY 2011 OCO Plans:
NA

5.212 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 57.976 52.059 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603888C: Ballistic Missile
Defense Test and Targets

906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Directorate for Warfighter Interface will continue to enable the effective delivery of BMDS capabilities to the Warfighter and to ensure Warfighter participation in the
identification and development of new capabilities via the Warfighter Involvement Process.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analysis, and evaluation; and management and professional services.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Exercises, Wargames
and Geographic
Combatant Commander
Support Exercises &
Wargames YX03

C/CPAF

Northrop
Grumman
Colorado Springs,
CO

41.241 31.883 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Exercises, Wargames
and Geographic
Combatant Commander
Support Geographic
Combatant Commander
Support YX03

TBD/TBD COCOMS
Various 0.804 0.068 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Exercises, Wargames
and Geographic
Combatant Commander
Support MDA YX03

Various/
Various

MDA/MDIOC
Colorado Springs 0.000 1.000 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Concept, Plans and Joint
Staff/Service/COCOM
Integration Concepts,
Plans and Integration
Support YX03

TBD/TBD
MDIOC
Colorado Springs,
CO

0.587 0.394 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Concept, Plans and Joint
Staff/Service/COCOM
Integration Concepts,
Plans and Integration
Studies YX03

C/CPAF
MDIOC
Colorado Springs,
CO

2.586 0.596 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Concept, Plans and Joint
Staff/Service/COCOM
Integration Integrated

C/CPFF
MDIOC
Colorado Springs,
CO/Arlington, VA

0.140 0.000 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Air & Missile Defense
Future Concepts Studies
YX03

Concept, Plans and Joint
Staff/Service/COCOM
Integration Joint Staff/
Service Integration Cell
Studies and Analysis
YX03

C/FFP -
Arlington, VA 1.779 1.000 Apr 2010 0.000 0.000 0.000 Continuing Continuing Continuing

BMDS Materiel
Readiness Management
BMDS Logistics
Development Studies &
Analysis YX03

C/CPAF MDA
Washington, D.C. 0.682 0.361 0.000 0.000 0.000 Continuing Continuing Continuing

BMDS Materiel
Readiness Management
BMDS Logistics -
Operational Readiness
Reporting System YX03

Various/
Various

MDIOC
Colorado Springs,
CO

0.407 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

BMDS Training and
Education BMDS
Training & Education
Center YX03

C/CPAF
MDIOC
Colorado Springs,
CO

10.400 5.813 Oct 2009 0.000 0.000 0.000 Continuing Continuing Continuing

BMDS Training and
Education Missile
Defense Space Warning
Tool YX03

Various/
Various

MDIOC
Colorado Springs,
CO

2.149 1.560 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

C/CPFF MDIOC/NCR 0.000 0.500 0.000 0.000 0.000 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

BMDS Training and
Education Independent
Assessment YX03

Colorado Springs,
CO/D.C.

Subtotal 60.775 43.175 0.000 0.000 0.000

Remarks
The FY 2010 Missile Defense Space Warning Tool (MDST) budget supports MDA Research Development Test and Evaluation (RDT&E) and Ballistic Missile Defense (BMD)
developmental requirements but does not fund recurring service training/missile warning exercise requirements. Director Warfighter Support Center plans to support on a fee for
service basis.

FY 2011 captured in Project MD03.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Warfighter Interface
Management Warfighter
Support Center &
Operations Support
Center Facilities YX03

C/CPFF
MDIOC
Colorado Springs,
CO

0.519 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Warfighter Interface
Management Operations
Support Center Build-
Out YX03

C/FPI
MDIOC
Colorado Springs,
CO

1.700 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 2.219 0.000 0.000 0.000 0.000

Remarks
FY 2011 captured in Project MD03

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
FY 2011 captured in Project MD03

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Warfighter Interface
Management DW

Various/
Various - 4.131 2.439 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Civilian Personnel
Salaries YX03

Colorado Springs,
CO/Arlington, VA/
Huntsville, AL

Warfighter Interface
Management DW
Technical Support
Contractors YX03

C/CPFF

Various
Arlington, VA/
Huntsville, AL/
Colorado

23.588 5.660 Apr 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Warfighter Interface
Management DW
Civilian & Military Staff
Travel YX03

Various/
Various

-
Arlington, VA/
Huntsville, AL/
Colorado

1.820 0.675 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Warfighter Interface
Management Operations
Support Matrix
Management YX03

TBD/TBD
MDIOC
Colorado Springs,
CO

0.104 0.110 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Ballistic Missile Defense
System Manager Ft.
Bliss Admin & Mgt YX03

TBD/TBD -
Fort Bliss 0.916 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Ballistic Missile Defense
System Manager BMD/
SM Operations &
Integration YX03

TBD/TBD -
Huntsville, AL 1.548 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Ballistic Missile Defense
System Manager BMD
Element & Capability
Deployment YX03

TBD/TBD -
Huntsville, AL 0.423 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

TBD/TBD - 0.634 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Ballistic Missile Defense
System Manager
C2BMC System Mgr
Support YX03

Huntsville, AL

Ballistic Missile Defense
System Manager BMDS
Readiness Support
YX03

TBD/TBD -
Huntsville, AL 0.634 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Ballistic Missile Defense
System Manager BMDS
Strategic Operations
YX03

TBD/TBD -
Huntsville, AL 0.423 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Ballistic Missile Defense
System Manager BMD
Emerging Systems
Support YX03

TBD/TBD -
Huntsville, AL 0.634 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 34.855 8.884 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 97.849 52.059 0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

VIGILANT SHIELD Exercise Series-1Q 2009 █
VIGILANT SHIELD Exercise Series-1Q 2010 █
Global Lightning Exercise Series-1Q 2009 █
Global Lightning Exercise Series-1Q 2010 █
ASSURED RESPONSE Exercise Series-2Q
2010 █

ASSURED RESPONSE Exercise Series-3Q
2009 █

ASSURED RESPONSE Exercise Series-4Q
2010 █

TERMINAL FURY Exercise Series-3Q 2009 █
TERMINAL FURY Exercise Series-3Q 2010 █
BMDS Joint Integrated Logistics Support Mgt
Team Conference-3Q 2009 █

BMDS Joint Integrated Logistics Support Mgt
Team Conference-3Q 2010 █

ARDENT SENTRY Exercise Series-3Q 2009 █
ARDENT SENTRY Exercise Series-3Q 2010 █
AUSTERE CHALLENGE Exercise Series-3Q
2009 █

AUSTERE CHALLENGE Exercise Series-3Q
2010 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

EAGLE RESOLVE Exercise Series-3Q 2009 █
EAGLE RESOLVE Exercise Series-3Q 2010 █
KEEN EDGE Exercise Series-2Q 2009 █
KEEN EDGE Exercise Series-2Q 2010 █
NIMBLE TITAN Wargame Series █
GLOBAL STORM Exercise Series █
GLOBAL THUNDER Exercise Series-3Q 2009 █
GLOBAL THUNDER Exercise Series-3Q 2010 █
BMDS Logistics Support Contingency Plan
Update-3Q 2009 █

BMDS Logistics Support Contingency Plan
Update-3Q 2010 █

FUTURE EPOCH Wargame Series █
BMDS Training Center Full Operations
Capability █

Foreign Exercises - 2Q FY2009 - 1Q 2010 █ █ █ █
Foreign Exercises - 2Q 2010 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Schedule Details

Start End
Event Quarter Year Quarter Year

VIGILANT SHIELD Exercise Series-1Q 2009 1 2009 1 2009
VIGILANT SHIELD Exercise Series-1Q 2010 1 2010 1 2010
Global Lightning Exercise Series-1Q 2009 1 2009 1 2009
Global Lightning Exercise Series-1Q 2010 1 2010 1 2010
ASSURED RESPONSE Exercise Series-2Q 2010 2 2010 2 2010
ASSURED RESPONSE Exercise Series-3Q 2009 3 2009 3 2009
ASSURED RESPONSE Exercise Series-4Q 2010 4 2010 4 2010
TERMINAL FURY Exercise Series-3Q 2009 3 2009 3 2009
TERMINAL FURY Exercise Series-3Q 2010 3 2010 3 2010
BMDS Joint Integrated Logistics Support Mgt Team Conference-3Q 2009 3 2009 3 2009
BMDS Joint Integrated Logistics Support Mgt Team Conference-3Q 2010 3 2010 3 2010
ARDENT SENTRY Exercise Series-3Q 2009 3 2009 3 2009
ARDENT SENTRY Exercise Series-3Q 2010 3 2010 3 2010
AUSTERE CHALLENGE Exercise Series-3Q 2009 3 2009 3 2009
AUSTERE CHALLENGE Exercise Series-3Q 2010 3 2010 3 2010
EAGLE RESOLVE Exercise Series-3Q 2009 3 2009 3 2009
EAGLE RESOLVE Exercise Series-3Q 2010 3 2010 3 2010
KEEN EDGE Exercise Series-2Q 2009 2 2009 2 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
YX03: Joint Warfighter

Start End
Event Quarter Year Quarter Year

KEEN EDGE Exercise Series-2Q 2010 2 2010 2 2010
NIMBLE TITAN Wargame Series 3 2010 3 2010
GLOBAL STORM Exercise Series 3 2010 3 2010
GLOBAL THUNDER Exercise Series-3Q 2009 3 2009 3 2009
GLOBAL THUNDER Exercise Series-3Q 2010 3 2010 3 2010
BMDS Logistics Support Contingency Plan Update-3Q 2009 3 2009 3 2009
BMDS Logistics Support Contingency Plan Update-3Q 2010 3 2010 3 2010
FUTURE EPOCH Wargame Series 1 2009 1 2009
BMDS Training Center Full Operations Capability 2 2009 2 2009
Foreign Exercises - 2Q FY2009 - 1Q 2010 2 2009 1 2010
Foreign Exercises - 2Q 2010 2 2010 2 2010



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #90

Missile Defense Agency Page 33 of 90

Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

XX03: Joint Warfighter
Sustainment

7.984 6.456 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 14.440

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project XX03 is now captured in Project MD03.

A. Mission Description and Budget Item Justification
The Directorate of Warfighter Interface`s Operations Support Center serves as the MDA focal point for maintaining situational awareness of the BMDS. To that end, it
coordinates asset management and operational reporting. Specific Operations Support Division responsibilities include:

Man and operate the MDA`s Operations Support Center 24 hours a day, 7 days a week, 365 days a year to gather, develop, maintain, communicate and correlate
all BMDS situational awareness data concerning the current Health and Status of the BMDS, maintaining operational and exercise configuration control of the BMDS
architecture, reporting operational readiness, conducting pre-fielding and fielding asset coordination responsibilities, providing real time BMDS information to all BMDS
stakeholders and providing crisis action planning and support during exercises and real world contingencies
Maintain approved BMDS operational configuration and enable on-site developmental operations, sustainment, and operational activities in a Concurrent Test, Training
and Operations environment
Precisely align BMDS components in accordance with the currently approved Operational or Test Configuration
Serve as the MDA BMDS Asset Management office of primary responsibility for coordinating and providing integrated MDA development, maintenance and training
inputs into the Asset Management Process
Conduct pre-fielding and fielding actions that enable emerging BMDS capabilities to rapidly achieve Partial and Full Mission Capability. Extensive coordination with
MDA Elements and the Warfighting community is required to ensure rapid and effective fielding
Support MDA Warfighter/Service efforts to monitor, collect, and analyze BMDS operational readiness data to communicate past and present BMDS operational
readiness and improve future performance
Maintain BMDS Operational Baseline documentation and associated Operational Configuration documentation to include the BMDS Handbook and technical library
Maintain applicable configuration documents for BMDS Elements and the Warfighter Support Center

B. Accomplishments/Planned Program ($ in Millions)
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Sustainment and Operations - Operations Support Center

See Description Below

FY 2009 Accomplishments:
Improved situational awareness, technical reach-back and connectivity to MDA developmental, testing,
and fielding organizations. Continued to streamline the BMDS scheduling/asset management process
to de-conflict operational and developmental BMDS activities
Continued improvements in overseeing the BDMS operational configuration and increase fidelity and
technical detail in configuration specifications needed to support transition activities
Continued to coordinate and align BMDS scheduled maintenance to maximize availability.
Fully integrated Capability Demonstration-like objectives into the Ground Test Campaign to increase
Warfighter confidence in emerging BMDS capabilities
Continued to update the Block 1 BMDS Handbook and create and publish the BMDS Handbook for
BMDS Blocks 2 and 3
Developed and implemented BMDS System Operability Check concept document and implementation
plans
Implemented quarterly BMDS System Operability Check tests

FY 2010 Plans:
Continue to develop Operations Support Center capabilities based on BMDS capabilities joining the
operational baseline.
Continue to improve situational awareness, technical reach-back and connectivity to MDA
developmental, testing, and fielding organizations and assist the Joint Functional Component
Command for Integrated Missile Defense in planning and executing multiple Readiness
Demonstrations
Continue to streamline the BMDS scheduling/asset management process. Develop new web-based
asset management tools to provide streamline support to the Warfighter

7.984 6.456 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue improvements in overseeing the BDMS operational configuration and increase fidelity and
technical detail in configuration specifications
Continue to coordinate and align BMDS scheduled maintenance to maximize availability
Continue integration of Capability Demonstration-like objectives into the Ground Test Campaign.
Continue to update the BMDS Handbook and create and publish the BMDS Handbook for BMDS
Block 4 and 5
Continue quarterly BMDS System Operability Check continuity tests
Update BMDS-wide Integrated Logistics Support Plans and Sustainment Directive
Develop and Beta-test the BMDS Operational Readiness Reporting System as part of the operational
readiness automated tool development process
Chair and sponsor periodic (planned monthly) BMDS Integrated Logistics Support Team meetings for
Action Officer-level interface and exchange
Execute the annual Joint Integrated Logistics Support Management Team Conference for Senior
Mentor and Action Officer-level interface

FY 2011 Base Plans:
Plans captured in Project MD03

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 7.984 6.456 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment
• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603888C: Ballistic Missile
Defense Test and Targets

906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)
• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0901598C: Management
Headquarters-MDA

D. Acquisition Strategy
This project, within the Joint Warfighter Support Program, will continue to follow the MDA`s capability-based acquisition strategy that emphasizes assessment, spiral-
development testing and evolutionary acquisition--in collaboration with the Combatant Commanders and their Service Components, the Joint Staff, and the Military
Services.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses and evaluation; and management and professional services. All future procurement actions will be competed to
the practical extent possible.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment and
Operations - Operations
Support Center
Operations Support
Center Operations XX03

C/CPFF
MDIOC
Colorado Springs,
CO

1.035 0.725 Jan 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Sustainment and
Operations - Operations
Support Center BMDS
Operational Readiness
Reporting System
(BORRS) XX03

TBD/TBD
MDIOC
Colorado Springs,
CO

0.000 0.361 Apr 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Sustainment and
Operations - Operations
Support Center BMDS
XX03

Various/
Various

MDA
NCR & Huntsville,
AL

2.253 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 3.288 1.086 0.000 0.000 0.000

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Sustainment and
Operations - Operations
Support Center

Various/
Various

MDIOC
Colorado Springs,
CO

2.509 1.529 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operations Support
Center Government
Salaries XX03

Sustainment and
Operations - Operations
Support Center
Operations Support
Center Contractor
Technical Support XX03

C/CPFF
Sparta
Colorado Springs,
CO

6.696 3.745 Apr 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Sustainment and
Operations - Operations
Support Center
Government Staff Travel
XX03

Various/
Various

MDIOC
Colorado Springs,
CO

0.176 0.096 Jul 2010 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 9.381 5.370 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 12.669 6.456 0.000 0.000 0.000

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

BMDS Asset Management Tool Development/
Upgrade-1Q 2010 █

BMDS Asset Management Tool Development/
Upgrade-3Q 2009 █

BMDS Asset Management Tool Development/
Upgrade-3Q 2010 █

BMDS Handbook On-line Tool Development/
Upgrade-2Q 2009 █

BMDS Handbook On-line Tool Development/
Upgrade-2Q 2010 █

BMDS Handbook On-line Tool Development/
Upgrade-4Q 2009 █

BMDS Handbook On-line Tool Development/
Upgrade-4Q 2010 █

BMD System Operability Check (BSOC) █ █
BMD System Operability Check (BSOC)-1Q
2010 █

BMD System Operability Check (BSOC)-2Q
2010 █

BMD System Operability Check (BSOC)-3Q
2009 █

BMD System Operability Check (BSOC)-3Q
2010 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

BMD System Operability Check (BSOC)-4Q
2009 █

BMD System Operability Check (BSOC)-4Q
2010 █

Develop Automated Configuration
Management Tool █

Operational Readiness Automated Tool
Development-1Q 2010 █

Operational Readiness Automated Tool
Development-2Q 2010 █

Operational Readiness Automated Tool
Development-3Q 2010 █

Operational Readiness Automated Tool
Development-4Q 2010 █

Operations Support Center Continuity of
Operations-2Q 2010 █

Operations Support Center Continuity of
Operations-4Q 2009 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

Schedule Details

Start End
Event Quarter Year Quarter Year

BMDS Asset Management Tool Development/Upgrade-1Q 2010 1 2010 1 2010
BMDS Asset Management Tool Development/Upgrade-3Q 2009 3 2009 3 2009
BMDS Asset Management Tool Development/Upgrade-3Q 2010 3 2010 3 2010
BMDS Handbook On-line Tool Development/Upgrade-2Q 2009 2 2009 2 2009
BMDS Handbook On-line Tool Development/Upgrade-2Q 2010 2 2010 2 2010
BMDS Handbook On-line Tool Development/Upgrade-4Q 2009 4 2009 4 2009
BMDS Handbook On-line Tool Development/Upgrade-4Q 2010 4 2010 4 2010
BMD System Operability Check (BSOC) 1 2009 2 2009
BMD System Operability Check (BSOC)-1Q 2010 1 2010 1 2010
BMD System Operability Check (BSOC)-2Q 2010 2 2010 2 2010
BMD System Operability Check (BSOC)-3Q 2009 3 2009 3 2009
BMD System Operability Check (BSOC)-3Q 2010 3 2010 3 2010
BMD System Operability Check (BSOC)-4Q 2009 4 2009 4 2009
BMD System Operability Check (BSOC)-4Q 2010 4 2010 4 2010
Develop Automated Configuration Management Tool 4 2010 4 2010
Operational Readiness Automated Tool Development-1Q 2010 1 2010 1 2010
Operational Readiness Automated Tool Development-2Q 2010 2 2010 2 2010
Operational Readiness Automated Tool Development-3Q 2010 3 2010 3 2010
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
XX03: Joint Warfighter Sustainment

Start End
Event Quarter Year Quarter Year

Operational Readiness Automated Tool Development-4Q 2010 4 2010 4 2010
Operations Support Center Continuity of Operations-2Q 2010 2 2010 2 2010
Operations Support Center Continuity of Operations-4Q 2009 4 2009 4 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MD03: Joint Warfighter Support 0.000 0.000 66.414 0.000 66.414 59.963 61.389 63.115 64.873 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project XX03 and YX03 are now captured in Project MD03
beginning in FY11.

A. Mission Description and Budget Item Justification
The Joint Warfighter Support Program is planned and executed by the Directorate for Warfighter Interface--the Missile Defense Agency`s principal interface to the
Warfighter (i.e., the Combatant Commands and their Functional/Service Components; the Joint Staff; and the Military Services). The Directorate for Warfighter Interface
transitions MDA developed capabilities to the Military Services for employment in support of Combatant Commander priorities in order to achieve effective ballistic
missile defense of the homeland, deployed regional forces and allies. In addition, the Directorate serves as the principal MDA interface to the Joint Staff, the Combatant
Commands and Services on BMD capabilities development and operational issues.

Joint Warfighter Support is comprised of seven primary functions/responsibilities/tasks: 1) Warfighter Interface Management and Combatant Commander (COCOM)
Support; 2) Joint Staff, Service and COCOM Integration; 3) BMDS Materiel Readiness; 4) Operations Support; 5) Exercises and Wargames; 6) BMDS Training and
Education; 7) Plans and Capability Delivery.

Warfighter Interface Management and Combatant Commander (COCOM) Support

The Directorate for Warfighter Interface consists of an overall management function and accomplishes its mission through three Divisions: the Warfighter Support
Center; the Joint Staff, Service, COCOM Integration Division; and the Materiel Readiness Division. The Warfighter Support Center (located in Colorado Springs,
Colorado at the Missile Defense Integration and Operations Center (MDIOC)), the Joint Staff, Service and COCOM Integration Division (located in the National
Capital Region (NCR)), and the Materiel Readiness Division (located in Huntsville, Alabama) were created through an intensive reengineering effort from legacy
organizations, funding, manpower, and processes. The Joint Warfighter Support Program enables the Warfighter to: define, test, deploy and employ new missile
defense capabilities; train to maintain proficiency with current capabilities; and provide feedback and support involvement in MDA`s BMDS development process. As
MDA transitions/transfers programs to the Lead Services (through Hybrid Program Offices and/or Service Transition and Transfer Cells), many of the Joint Warfighter
Support responsibilities will move as well.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Joint Staff, Service and COCOM Integration

The Developer-Warfighter Interface is critically important to the effective and efficient fielding of BMDS capabilities worldwide. To this end, the Directorate for Warfighter
Interface maintains a Joint Staff, Service and COCOM Integration Division.

BMDS Materiel Readiness

The Materiel Readiness Division performs life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the
Materiel function of the Doctrine, Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF). This division develops Materiel Readiness Policies
for the BMDS, provides readiness Surge Team support to the elements, oversight to ensure elements adhere with Acquisition, Technology and Logistics` Item Unique
Identifier policy, provides training, mentoring, and leadership of the logistics workforce.

Exercises and Wargames

Conducting exercises and wargames enables end-user mission training, qualification, certification and rehearsal of mission operations, strengthens user confidence
in the current system and shapes development of the future BMDS. This activity enables the Warfighter to build missile defense plans and Tactics, Techniques and
Procedures for the near term BMDS, and then tests execution of those plans via high fidelity simulations. It also incorporates system engineering and interoperability
test activities, when possible, to leverage MDA materiel development events by providing real-world training to operators. This activity provides analysis support,
as required, for each wargame and exercise to conduct data collection and analysis, and prepares and publishes an event After Action Assessment Report. Finally,
exercises and wargames create the conditions for continued, in-depth foreign and/or international participation in BMDS operations and development. Geographic
Combatant Commander Support enables key Warfighters to participate in selected MDA activities, wargames and exercises to obtain their input and feedback on the
BMDS developmental processes. Every year BMDS overlays are incorporated into Combatant Command Tier 1 Exercises to enable end-user mission rehearsal and
sustainment training, qualification and certification of BMDS operations. The yearly, or in some cases every other year, exercises are necessary for both familiarization
of the user, but also to ensure capability upgrades accomplished in each BMDS capability upgrade are added to the exercise and training scenarios. By involving
participating Combatant Commands in building coherent missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then testing
cohesive execution of those plans via high fidelity simulations, this effort optimizes BMDS operational effectiveness.

BMDS Training and Education

This activity develops and maintains BMDS Training and Education at the system level that is not conducted by the Services. Courses for Joint Warfighters,
Department of Defense officials and the Services provide critical knowledge on BMDS capabilities and system operation. A key part of this activity includes developing
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

BMDS educational courses and conducting education and training of select BMDS stakeholders, staffs and organizations on emerging BMDS capabilities development.
As new BMDS capabilities are transitioned to the field, upgrades and improvements will be incorporated to maintain the requisite level of training.

Plans and Capability Delivery

These functions enable effective operation of emerging and future BMDS material capabilities and technologies. These activities result in Warfighter development of
new BMDS employment constructs and Concepts of Operation. They also serve MDA as the vehicle for the Warfighter Involvement Process which seeks user feedback
and guidance to shape future capability development of the BMDS and serves as the lead for the conduct of operational readiness assessments and Military Utility
Assessments for the BMDS and is the integration point for the Warfighter Requests for Information and Requests for Analyses.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Operations Support

See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project XX03

FY 2010 Plans:
Plans ;captured in Project XX03

FY 2011 Base Plans:
Man and operate MDA`s OSC 24 hours per day, 7 days per week, 365 days per year ;to gather,
develop, maintain, communicate and fuse all BMDS situational awareness data concerning the
current Health and Status of the BMDS, maintaining operational and exercise configuration control
of the BMDS architecture, reporting operational readiness, conducting pre-fielding and fielding asset
coordination responsibilities, providing real time BMDS information to all BMDS stakeholders and
providing crisis action planning and support during exercises and real world contingencies
Plan, organize, resource and manage BMD operations support functions to optimize mission
performance

0.000 0.000 6.903 0.000 6.903
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Maintain approved BMDS operational configuration and enable on-site developmental operations,
sustainment, and operational activities in a Concurrent Test, Training and Operations (CTTO)
environment
Precisely align BMDS components in accordance with the currently approved Operational or Test
Configuration. This requires participation in the Integration Support Group and the MDA Program
Change Board, and real time management to ensure the BMDS is in the specific approved Operational
Configuration
Serve as the MDA BMDS Asset Management office of primary responsibility for coordinating and
providing integrated MDA development, maintenance and training inputs into the Asset Management
Process. Planning and coordination includes long range planning (MDA Annual Plan), quarterly
schedules, BMDS Operating Schedule (2-8 weeks of near term schedules), and Weekly Activity
Message coordination and execution
Monitor, collect, and analyze BMDS operational readiness data to communicate past and present
BMDS operational readiness and improve future performance
Maintain BMDS Operational Baseline documentation and associated BMDS Operational Configuration
documentation to include the BMDS Handbook and technical library
Maintain BMDS applicable configuration documents for elements and WSC
Ensure BMDS Watch Officer (BWO) and Warfighter have situational awareness of current and
proposed BMDS Operational Baseline requirements
Implement BMDS Operational Readiness Reporting System (BORRS) Data for COCOMs
Monitor BMDS Readiness (OPSCAP/PROCAP, RAM, BOCA, Maintenance Data)
Man and operate the OSPT in support of COCOM contingencies, Wargames and Exercises
Continue to enhance Operations Support Center capabilities based on BMDS future capabilities
Continue improvement of situational awareness, technical reach-back and connectivity to MDA
development, testing, and fielding organizations
Assist the Joint Functional Component Command for Integrated Missile Defense in planning and
executing Warfighter Trial Periods
Continue streamlining BMDS scheduling/asset management process to support the warfighter
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Continue improvements in overseeing the BMDS operational configuration and increase fidelity and
technical detail in configuration specifications
Continue to coordinate and align BMDS scheduled maintenance to maximize availability
Continue integration of Capability Demonstration-like objectives into the Ground Test Campaign
Continue to update the BMDS Handbook and create and publish the BMDS Handbook for future
BMDS capabilities
Continue quarterly BMDS System Operability Checks
Continue to improve the BMDS Operational Readiness Reporting System (BORRS)
Improve Operations Support Center and Asset Management Continuity of Operations capabilities
Integrate configuration management tool capabilities into the on-line Asset Management tools
Integrate situational awareness tool capabilities into the on-line Asset management tools
Continue to improve the MDA-wide BMDS Operational Reporting process

FY 2011 OCO Plans:
NA

Exercises and Wargames
See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans ;captured in Project YX03

FY 2011 Base Plans:
U. S. Pacific Command Exercise TERMINAL FURY
U.S. Forces Japan Exercise KEEN EDGE

0.000 0.000 36.174 0.000 36.174
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APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)
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PROJECT
MD03: Joint Warfighter Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
U. S. Central Command Exercise EAGLE RESOLVE and INTERNAL LOOK exercises as well as
component Air and Missile Defense Exercises
U. S. Strategic Command GLOBAL LIGHTNING and GLOBAL THUNDER exercises - Provides Global
focus on strategic level objectives to include Strategic Deterrence, Global Strike and Space Control
Joint Functional Component Commander for Integrated Missile Defense Exercise ASSURED
RESPONSE
U.S. Northern Command Exercise VIGILANT SHIELD
Combined-joint U.S. European Command: JUNIPER COBRA and AUSTERE CHALLENGE
Wargame NIMBLE TITAN - Examines BMDS capabilities expected in 2018; and further defines policy
and integration issues that need to be solved in relation to cross-Combatant Commands and Allied
nation actions
FUTURE EPOCH Wargame - Addresses Developer and Warfighter objectives related to future BMDS
engagements; examines future capabilities and optimal employment, leveraging other agency efforts,
events and lessons learned
Smaller, focused Wargames / Demonstrations - Allows evaluation of future architecture configurations
though facilitated collaboration between the Warfighter and the Developer allowing robust input from
the Warfighter in the Warfighter Involvement Process and Prioritized Capability List processes
Support on a non-interface basis, Combined Joint Functional Component Commander for Integrated
Missile Defense and NATO missile defense exercise/wargame JOINT PROJECT OPTIC ALLIANCE /
OPTIC WINDMILL: Allows introduction of U.S. BMDS issues in a combined Regional and Global
context
GLOGAL THUNDER Exercise Series 1Q FY 2011
VIGILENT SHIELD Exercise Series 3Q FY 2011
AUSTERE CHALLENGE Exercise Series 3Q FY 2011
BMDS Joint ILS Mgt Team Conference 3Q FY 2011
BMDS Logistics Support Contingency Plan Update 3Q FY 2011
EAGLE RESOLVE Exercise Series 3Q FY 2011
TERMINAL FURY Exercise Series 3Q FY 2011
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
KEY RESOLVE EXERCISE SERIES 2Q FY 2011
GLOBAL LIGHTNING Exercise Series 3Q FY 2011
INTERNAL LOOK Exercise Series 1Q FY 2011
AIR AND MISSILE DEFENSE EXERCISE 1Q-4Q FY 2011
ASSURED RESPONSE Exercise Series 4Q FY 2011
NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 2Q FY 2011
MULTINATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2011
FUTURE EPOCH WARGAME 1Q FY 2011

FY 2011 OCO Plans:
NA

Joint Staff/Service/COCOM Integration
See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans captured in Project YX03

FY 2011 Base Plans:
Provide strategic-level interfaces between MDA and the Military Services, the Joint Staff, and the
Office of the Under Secretary of Defense for Policy (OSD (P)), with a focus on cross-Departmental
initiatives (such as the transition of BMDS Elements/Components to the Services), and cross-
Departmental Corporate Boards (such as the Missile Defense Executive Board)
Maintain daily, strategic-level interfaces with the Military Services and Joint Staff, providing them with
the critical information they require to plan for the delivery, fielding, and operation of BMDS capabilities

0.000 0.000 2.602 0.000 2.602
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Provide direct support to the Director`s Action Group for MDA senior leadership projects
Support MDA Senior Leadership participation in the MDEB, the Joint Requirements Oversight Council,
the Joint Capability Boards and other interdepartmental venues
Liaison with OSD Policy on affairs related to missile defense
Directly interface with the Services, Joint Staff and Combatant Command on missile defense policy
issues
Ensure senior leadership is prepared for all external engagements (executive boards, testimony,
Combatant Command visits, public engagements, etc) as relates to operational BMDS strategic
planning and policy
Enable BMDS operational situational awareness and real-world crisis response to the leadership
through the MDA/HQ Mission Operations Center
Provide MDA`s planner level coordination for Combatant Command, Joint Staff, and inter-agency staff
actions
Support Component Command Tabletop Exercises and Experiments to facilitate the development of
Regional Concepts of Operation and Operational Concepts development for Early Intercept concepts
and other programs such as Nimble Fire 11
Assist Warfighters to update the annual BMDS Prioritized Capabilities List to reflect changes in
Component Command priorities for needed BMDS enhancements
Assist Strategic Command with its annual BMDS military Utility Assessment
Continue to work with the Program Offices and the Warfighter to establish Concepts of Operation for
transitioning BMDS capabilities
Continue to prepare the MDA leadership to represent the Agency to the Missile Defense Executive
Board on critical BMDS related topics/decisions
Support Combatant Commanders in execution of real-world operations/contingencies
Manage Warfighter Request for Analysis/Request for Information (RFA/RFI) process within MDA

FY 2011 OCO Plans:
NA
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
BMDS Materiel Readiness

See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans are captured in Project YX03

FY 2011 Base Plans:
Perform life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and
assessment in support of the Materiel (M) function of the Doctrine, Organization, Training, Materiel,
Leadership, Personnel and Facilities (DOTMLPF)
Execute Logistics Functional Manager duties, including training, mentoring and leading the logistics
workforce
Execute Functional Manager requirements, including training, mentoring and, leading
Execute personnel actions on behalf of the Logistics Functional Leads, to include updating the
manpower database, recruit new hires, conduct personnel reviews and pay pools
Provide one full time MDA Engineering Support Services (MiADESS) Integrator
Conduct Quarterly Readiness Integrated Product Team (IPT) meeting
Establish Item Unique Identification (IUID) Policy and establish IUID IPT to monitor compliance
Execute Overarching MOA governing Logistics Personnel
Implement BMDS Readiness Directive and monitor compliance
Refine the Readiness Surge Team Support process

FY 2011 OCO Plans:
NA

0.000 0.000 0.378 0.000 0.378

Ballistic Missile Defense Training & Education 0.000 0.000 7.124 0.000 7.124
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans captured in Project YX03

FY 2011 Base Plans:
Operate the BMDS Training and Education Center
Provide BMDS-Level Training and Education for ;the Joint Warfighters, Defense Officials and Services
Provide Training Transition support to the Services
Host Integrated Ballistic Missile Defense Training Working Groups/Conferences
Review all training curriculum to ensure continuously improved Command and Control, Battle
Management, and Communications
Training by the BMDS Training & Education Center
Provide 130 courses (~2500 hours of instruction) to approximately 1600 students
Provide simulated missile injects over the live Satellite Theater Event System broadcast
Continue to operate the Joint BMDS Training and Education Center Campus
Continue to host Integrated Ballistic Missile Defense Training Working Groups
Develop Combatant Command training courses

FY 2011 OCO Plans:
NA

Warfighter Interface Management and Combatant Commander (COCOM) Support
See Description Below

0.000 0.000 12.138 0.000 12.138
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans ;captured in Project YX03

FY 2011 Base Plans:
Provide support for Component Command participants to attend numerous missile defense exercises
and wargames
Support travel requirements of the Directorate for Warfighter Interface Civilian and Military staff, to
attend various exercises, wargames, planning conferences and technology conferences
Provide Contractor Technical Services Support to the Directorate for Warfighter Interface
Enables the Warfighter to define, test, deploy and employ new missile defense capabilities

Train to maintain proficiency with current capabilities
Provide feedback and support involvement in MDA`s BMDS development process

FY 2011 OCO Plans:
NA

Plans & Capability Delivery
See Description Below

FY 2009 Accomplishments:
Accomplishments are captured in Project YX03

FY 2010 Plans:
Plans captured in Project YX03

0.000 0.000 1.095 0.000 1.095
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Support to the Joint Functional Component Commander for Integrated Missile Defense BMDS
Table Top Exercise(s) to facilitate the Global Missile Defense Capability and to refine the European
Capability Concept of Operations through low fidelity demonstration modeling simulations and MDA
coordination
Develop Table Top evolutions to include future concepts (Early Intercept) and BMDS assets;
conducting System Capability Reviews of new BMDS assets approaching the timeline to be fielded
Provide 24 hours a day, 7 days a week, 365 days a year ;MDA analysis support to Warfighter
Exercises and to the Joint Staff, Services and Combatant Commands in order to document, validate,
and prioritize new BMDS capabilities desired by the Warfighters, as well as enhancements to the
characteristics of fielded capabilities through the Warfighter Involvement Process
Annual update of the BMDS Prioritized Capabilities List reflecting Combatant Command priorities for
needed BMDS enhancements
Conduct Studies and Analyses, as required, to examine emergent Single Integrated Air Picture issues
from a BMDS perspective and assess emerging technologies, studies, and theories for incorporation
into future BMDS development
Conduct Studies and Analyses to support Joint Staff and Service BMDS Integration efforts required to
ensure all aspects of the BMDS successfully transition from development to field use
Conduct BMDS Table Top exercises with low fidelity demonstrations for our friends and allies, working
with the MDA Deputy for International Programs and the Combatant Commanders
Work with the Terminal High-Altitude Area Defense, and other Program Offices and the Warfighter to
establish Concepts of Operations that will support future MDA development
Manage MDA/COCOM interfaces
Provide support to the development and update of BMD portions of COCOM OPLANS and
CONPLANS
Provide support to the BMDS Capability Delivery process and transition and transfer to the services
Support USSTRATCOM with development of the annual BMDS Military Utility Assessment
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.000 0.000 66.414 0.000 66.414

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603888C: Ballistic Missile
Defense Test and Targets

906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384

• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

• 0603913C: ISRAELI
COOPERATIVE

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545

• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT
• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
The Directorate for Warfighter Interface will continue to enable the effective delivery of BMDS capabilities to the Warfighter and to ensure Warfighter participation in the
identification and development of new capabilities via the Warfighter Involvement Process.

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analysis, and evaluation; and management and professional services. All future procurement actions will be cometed to the
practical extent possible.

E. Performance Metrics
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Exercises and
Wargames Exercises &
Wargames MD03

C/CPAF
Northrup
Grumman
Colorado Springs

0.000 0.000 36.174 Jul 2011 0.000 36.174 Continuing Continuing Continuing

Ballistic Missile Defense
Training & Education
Ballistic Missile Defense
Training & Education
Center MD03

C/CPAF SPARTA
Colorado Springs 0.000 0.000 7.124 Oct 2010 0.000 7.124 Continuing Continuing Continuing

Subtotal 0.000 0.000 43.298 0.000 43.298

Remarks
NA

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operations Support
DWOO CSS Support
MD03

C/CPAF
Various
Colorado Springs/
NCR

0.000 0.000 3.633 Jul 2011 0.000 3.633 Continuing Continuing Continuing

Operations Support
DWOO Operations
Support MD03

Various/
Various

Various
Various 0.000 0.000 3.270 Jul 2011 0.000 3.270 Continuing Continuing Continuing

C/CPAF SPARTA 0.000 0.000 2.353 Jul 2011 0.000 2.353 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Joint Staff/Service/
COCOM Integration
Operations Support
MD03

Various

Joint Staff/Service/
COCOM Integration
Operations Support
MD03

Various/
Various

MDA
NCR 0.000 0.000 0.249 Jul 2011 0.000 0.249 Continuing Continuing Continuing

BMDS Materiel
Readiness BMDS
Logistics Development
Studies & Analysis
MD03

C/CPAF MDA
NCR 0.000 0.000 0.378 Jul 2011 0.000 0.378 Continuing Continuing Continuing

Warfighter Interface
Management and
Combatant Commander
(COCOM) Support
Warfighter Interface
Management and
Combatant Commander
(COCOM) Support
MD03

C/Various
Various
Colorado Springs/
Huntsville/NCR

0.000 0.000 1.160 Jul 2011 0.000 1.160 Continuing Continuing Continuing

Warfighter Interface
Management and
Combatant Commander
(COCOM) Support
Warfighter Management-
CSS MD03

C/CPFF SPARTA
Various 0.000 0.000 7.766 Jul 2011 0.000 7.766 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Warfighter Interface
Management and
Combatant Commander
(COCOM) Support
Warfighter Management
MD03

Various/
Various

Various
Various 0.000 0.000 3.212 Jul 2011 0.000 3.212 Continuing Continuing Continuing

Plans & Capability
Delivery Concepts,
Plans and Integration
Support MD03

C/Various MDIOC
Colorado Springs 0.000 0.000 1.095 Jul 2011 0.000 1.095 Continuing Continuing Continuing

Subtotal 0.000 0.000 23.116 0.000 23.116

Remarks
NA

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks
NA

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 0.000 66.414 0.000 66.414

Remarks
NA
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

ASSURED RESPONSE Exercise Series-2Q
2012 █

ASSURED RESPONSE Exercise Series-2Q
2013 █

ASSURED RESPONSE Exercise Series-2Q
2014 █

ASSURED RESPONSE Exercise Series-2Q
2015 █

ASSURED RESPONSE Exercise Series-3Q
2009 █

ASSURED RESPONSE Exercise Series-3Q
2010 █

ASSURED RESPONSE Exercise Series-3Q
2011 █

AUSTERE CHALLENGE Exercise Series-3Q
2009 █

AUSTERE CHALLENGE Exercise Series-3Q
2010 █

AUSTERE CHALLENGE Exercise Series-3Q
2011 █

AUSTERE CHALLENGE Exercise Series-3Q
2012 █

█
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

AUSTERE CHALLENGE Exercise Series-3Q
2013
AUSTERE CHALLENGE Exercise Series-3Q
2014 █

AUSTERE CHALLENGE Exercise Series-3Q
2015 █

Air and Missile Defense-1Q 2010 █
Air and Missile Defense-1Q 2011 █
Air and Missile Defense-2Q 2010 █
Air and Missile Defense-2Q 2011 █
Air and Missile Defense-3Q 2010 █
Air and Missile Defense-3Q 2011 █
Air and Missile Defense-4Q 2010 █
Air and Missile Defense-4Q 2011 █
BMD System Operability Check (BSOC)-1Q
2009 █

BMD System Operability Check (BSOC)-1Q
2010 █

BMD System Operability Check (BSOC)-1Q
2011 █

BMD System Operability Check (BSOC)-2Q
2009 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

BMD System Operability Check (BSOC)-2Q
2010 █

BMD System Operability Check (BSOC)-2Q
2011 █

BMD System Operability Check (BSOC)-3Q
2009 █

BMD System Operability Check (BSOC)-3Q
2010 █

BMD System Operability Check (BSOC)-3Q
2011 █

BMD System Operability Check (BSOC)-4Q
2009 █

BMD System Operability Check (BSOC)-4Q
2010 █

BMD System Operability Check (BSOC)-4Q
2011 █

BMDS Asset Management Tool Development/
Upgrade-1Q 2010 █

BMDS Asset Management Tool Development/
Upgrade-3Q 2009 █

BMDS Asset Management Tool Development/
Upgrade-3Q 2010 █

█
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

BMDS Asset Management Tool Development/
Upgrade-4Q 2011
BMDS Handbook On-line Tool Development/
Upgrade-2Q 2009 █

BMDS Handbook On-line Tool Development/
Upgrade-2Q 2010 █

BMDS Handbook On-line Tool Development/
Upgrade-2Q 2011 █

BMDS Handbook On-line Tool Development/
Upgrade-4Q 2009 █

BMDS Handbook On-line Tool Development/
Upgrade-4Q 2010 █

BMDS Handbook On-line Tool Development/
Upgrade-4Q 2011 █

CONGRESSIONAL WARGAME-2Q 2012 █
CONGRESSIONAL WARGAME-2Q 2013 █
CONGRESSIONAL WARGAME-2Q 2014 █
CONGRESSIONAL WARGAME-2Q 2015 █
Develop Automated Configuration
Management Tool-4Q 2010 █

Develop Automated Configuration
Management Tool-4Q 2011 █

EAGLE RESOLVE Exercise Series-3Q 2009 █



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #90

Missile Defense Agency Page 69 of 90

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

EAGLE RESOLVE Exercise Series-3Q 2010 █
EAGLE RESOLVE Exercise Series-3Q 2011 █
EAGLE RESOLVE Exercise Series-3Q 2012 █
EAGLE RESOLVE Exercise Series-3Q 2013 █
EAGLE RESOLVE Exercise Series-3Q 2014 █
EAGLE RESOLVE Exercise Series-3Q 2015 █
FUTURE EPOCH Wargame Series-1Q 2009 █
FUTURE EPOCH Wargame Series-1Q 2011 █
FUTURE EPOCH Wargame Series-1Q 2013 █
FUTURE EPOCH Wargame Series-1Q 2015 █
Foreign Exercise-1Q 2010 █
Foreign Exercise-1Q 2012 █
Foreign Exercise-1Q 2014 █
Foreign Exercise-2Q 2009 █
Foreign Exercise-2Q 2010 █
Foreign Exercise-2Q 2012 █
Foreign Exercise-2Q 2014 █
Foreign Exercise-3Q 2009 █
Foreign Exercise-3Q 2010 █
Foreign Exercise-3Q 2012 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Foreign Exercise-3Q 2014 █
Foreign Exercise-4Q 2009 █
Foreign Exercise-4Q 2010 █
Foreign Exercise-4Q 2012 █
Foreign Exercise-4Q 2014 █
GLOBAL THUNDER Exercise Series-1Q 2011 █
GLOBAL THUNDER Exercise Series-1Q 2012 █
GLOBAL THUNDER Exercise Series-1Q 2013 █
GLOBAL THUNDER Exercise Series-1Q 2014 █
GLOBAL THUNDER Exercise Series-1Q 2015 █
GLOBAL THUNDER Exercise Series-3Q 2009 █
GLOBAL THUNDER Exercise Series-3Q 2010 █
Global Lightning Exercise Series-1Q 2009 █
Global Lightning Exercise Series-1Q 2010 █
Global Lightning Exercise Series-3Q 2011 █
Global Lightning Exercise Series-3Q 2012 █
Global Lightning Exercise Series-3Q 2013 █
Global Lightning Exercise Series-3Q 2014 █
Global Lightning Exercise Series-3Q 2015 █
Internal Look-1Q 2010 █



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #90

Missile Defense Agency Page 71 of 90

Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Internal Look-1Q 2011 █
Internal Look-1Q 2012 █
Internal Look-1Q 2013 █
Internal Look-1Q 2014 █
Internal Look-1Q 2015 █
JOINT PROJECT OPTIC WINDMILL-4Q 2012 █
JOINT PROJECT OPTIC WINDMILL-4Q 2014 █
KEEN EDGE Exercise Series-2Q 2009 █
KEEN EDGE Exercise Series-2Q 2010 █
KEEN EDGE Exercise Series-2Q 2011 █
KEEN EDGE Exercise Series-2Q 2012 █
KEEN EDGE Exercise Series-2Q 2014 █
KEY RESOLVE Exercise Series-2Q 2012 █
KEY RESOLVE Exercise Series-2Q 2013 █
KEY RESOLVE Exercise Series-2Q 2014 █
KEY RESOLVE Exercise Series-2Q 2015 █
MISSILE DEFENSE CONFERENCE-2Q 2012 █
MISSILE DEFENSE CONFERENCE-2Q 2013 █
MISSILE DEFENSE CONFERENCE-2Q 2014 █
MISSILE DEFENSE CONFERENCE-2Q 2015 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Multi-National Missile Defense Conference
Wargame-4Q 2010 █

Multi-National Missile Defense Conference
Wargame-4Q 2011 █

Multi-National Missile Defense Conference
Wargame-4Q 2012 █

Multi-National Missile Defense Conference
Wargame-4Q 2013 █

Multi-National Missile Defense Conference
Wargame-4Q 2014 █

Multi-National Missile Defense Conference
Wargame-4Q 2015 █

NIMBLE TITAN Wargame Series-3Q 2010 █
NIMBLE TITAN Wargame Series-3Q 2012 █
NIMBLE TITAN Wargame Series-3Q 2014 █
National Missile Defense Conference
Wargame-2Q 2010 █

National Missile Defense Conference
Wargame-2Q 2011 █

Operational Readiness Automated Tool
Development-1Q 2010 █

Operational Readiness Automated Tool
Development-2Q 2010 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Operational Readiness Automated Tool
Development-3Q 2010 █

Operational Readiness Automated Tool
Development-4Q 2010 █

Operational Readiness Automated Tool
Development-4Q 2011 █

Operations Support Center Continuity of
Operations-2Q 2010 █

Operations Support Center Continuity of
Operations-3Q 2011 █

Operations Support Center Continuity of
Operations-4Q 2009 █

TERMINAL FURY Exercise Series-3Q 2009 █
TERMINAL FURY Exercise Series-3Q 2010 █
TERMINAL FURY Exercise Series-3Q 2011 █
TERMINAL FURY Exercise Series-3Q 2012 █
TERMINAL FURY Exercise Series-3Q 2013 █
TERMINAL FURY Exercise Series-3Q 2014 █
TERMINAL FURY Exercise Series-3Q 2015 █
VIGILANT SHIELD Exercise Series-1Q 2009 █
VIGILANT SHIELD Exercise Series-1Q 2010 █
VIGILANT SHIELD Exercise Series-1Q 2011 █
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

VIGILANT SHIELD Exercise Series-1Q 2012 █
VIGILANT SHIELD Exercise Series-1Q 2013 █
VIGILANT SHIELD Exercise Series-1Q 2014 █
VIGILANT SHIELD Exercise Series-1Q 2015 █
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Schedule Details

Start End
Event Quarter Year Quarter Year

ASSURED RESPONSE Exercise Series-2Q 2012 2 2012 2 2012
ASSURED RESPONSE Exercise Series-2Q 2013 2 2013 2 2013
ASSURED RESPONSE Exercise Series-2Q 2014 2 2014 2 2014
ASSURED RESPONSE Exercise Series-2Q 2015 2 2015 2 2015
ASSURED RESPONSE Exercise Series-3Q 2009 3 2009 3 2009
ASSURED RESPONSE Exercise Series-3Q 2010 3 2010 3 2010
ASSURED RESPONSE Exercise Series-3Q 2011 3 2011 3 2011
AUSTERE CHALLENGE Exercise Series-3Q 2009 3 2009 3 2009
AUSTERE CHALLENGE Exercise Series-3Q 2010 3 2010 3 2010
AUSTERE CHALLENGE Exercise Series-3Q 2011 3 2011 3 2011
AUSTERE CHALLENGE Exercise Series-3Q 2012 3 2012 3 2012
AUSTERE CHALLENGE Exercise Series-3Q 2013 3 2013 3 2013
AUSTERE CHALLENGE Exercise Series-3Q 2014 3 2014 3 2014
AUSTERE CHALLENGE Exercise Series-3Q 2015 3 2015 3 2015
Air and Missile Defense-1Q 2010 1 2010 1 2010
Air and Missile Defense-1Q 2011 1 2011 1 2011
Air and Missile Defense-2Q 2010 2 2010 2 2010
Air and Missile Defense-2Q 2011 2 2011 2 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

Air and Missile Defense-3Q 2010 3 2010 3 2010
Air and Missile Defense-3Q 2011 3 2011 3 2011
Air and Missile Defense-4Q 2010 4 2010 4 2010
Air and Missile Defense-4Q 2011 4 2011 4 2011
BMD System Operability Check (BSOC)-1Q 2009 1 2009 1 2009
BMD System Operability Check (BSOC)-1Q 2010 1 2010 1 2010
BMD System Operability Check (BSOC)-1Q 2011 1 2011 1 2011
BMD System Operability Check (BSOC)-2Q 2009 2 2009 2 2009
BMD System Operability Check (BSOC)-2Q 2010 2 2010 2 2010
BMD System Operability Check (BSOC)-2Q 2011 2 2011 2 2011
BMD System Operability Check (BSOC)-3Q 2009 3 2009 3 2009
BMD System Operability Check (BSOC)-3Q 2010 3 2010 3 2010
BMD System Operability Check (BSOC)-3Q 2011 3 2011 3 2011
BMD System Operability Check (BSOC)-4Q 2009 4 2009 4 2009
BMD System Operability Check (BSOC)-4Q 2010 4 2010 4 2010
BMD System Operability Check (BSOC)-4Q 2011 4 2011 4 2011
BMDS Asset Management Tool Development/Upgrade-1Q 2010 1 2010 1 2010
BMDS Asset Management Tool Development/Upgrade-3Q 2009 3 2009 3 2009
BMDS Asset Management Tool Development/Upgrade-3Q 2010 3 2010 3 2010
BMDS Asset Management Tool Development/Upgrade-4Q 2011 4 2011 4 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

BMDS Handbook On-line Tool Development/Upgrade-2Q 2009 2 2009 2 2009
BMDS Handbook On-line Tool Development/Upgrade-2Q 2010 2 2010 2 2010
BMDS Handbook On-line Tool Development/Upgrade-2Q 2011 2 2011 2 2011
BMDS Handbook On-line Tool Development/Upgrade-4Q 2009 4 2009 4 2009
BMDS Handbook On-line Tool Development/Upgrade-4Q 2010 4 2010 4 2010
BMDS Handbook On-line Tool Development/Upgrade-4Q 2011 4 2011 4 2011
CONGRESSIONAL WARGAME-2Q 2012 2 2012 2 2012
CONGRESSIONAL WARGAME-2Q 2013 2 2013 2 2013
CONGRESSIONAL WARGAME-2Q 2014 2 2014 2 2014
CONGRESSIONAL WARGAME-2Q 2015 2 2015 2 2015
Develop Automated Configuration Management Tool-4Q 2010 4 2010 4 2010
Develop Automated Configuration Management Tool-4Q 2011 4 2011 4 2011
EAGLE RESOLVE Exercise Series-3Q 2009 3 2009 3 2009
EAGLE RESOLVE Exercise Series-3Q 2010 3 2010 3 2010
EAGLE RESOLVE Exercise Series-3Q 2011 3 2011 3 2011
EAGLE RESOLVE Exercise Series-3Q 2012 3 2012 3 2012
EAGLE RESOLVE Exercise Series-3Q 2013 3 2013 3 2013
EAGLE RESOLVE Exercise Series-3Q 2014 3 2014 3 2014
EAGLE RESOLVE Exercise Series-3Q 2015 3 2015 3 2015
FUTURE EPOCH Wargame Series-1Q 2009 1 2009 1 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

FUTURE EPOCH Wargame Series-1Q 2011 1 2011 1 2011
FUTURE EPOCH Wargame Series-1Q 2013 1 2013 1 2013
FUTURE EPOCH Wargame Series-1Q 2015 1 2015 1 2015
Foreign Exercise-1Q 2010 1 2010 1 2010
Foreign Exercise-1Q 2012 1 2012 1 2012
Foreign Exercise-1Q 2014 1 2014 1 2014
Foreign Exercise-2Q 2009 2 2009 2 2009
Foreign Exercise-2Q 2010 2 2010 2 2010
Foreign Exercise-2Q 2012 2 2012 2 2012
Foreign Exercise-2Q 2014 2 2014 2 2014
Foreign Exercise-3Q 2009 3 2009 3 2009
Foreign Exercise-3Q 2010 3 2010 3 2010
Foreign Exercise-3Q 2012 3 2012 3 2012
Foreign Exercise-3Q 2014 3 2014 3 2014
Foreign Exercise-4Q 2009 4 2009 4 2009
Foreign Exercise-4Q 2010 4 2010 4 2010
Foreign Exercise-4Q 2012 4 2012 4 2012
Foreign Exercise-4Q 2014 4 2014 4 2014
GLOBAL THUNDER Exercise Series-1Q 2011 1 2011 1 2011
GLOBAL THUNDER Exercise Series-1Q 2012 1 2012 1 2012
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

GLOBAL THUNDER Exercise Series-1Q 2013 1 2013 1 2013
GLOBAL THUNDER Exercise Series-1Q 2014 1 2014 1 2014
GLOBAL THUNDER Exercise Series-1Q 2015 1 2015 1 2015
GLOBAL THUNDER Exercise Series-3Q 2009 3 2009 3 2009
GLOBAL THUNDER Exercise Series-3Q 2010 3 2010 3 2010
Global Lightning Exercise Series-1Q 2009 1 2009 1 2009
Global Lightning Exercise Series-1Q 2010 1 2010 1 2010
Global Lightning Exercise Series-3Q 2011 3 2011 3 2011
Global Lightning Exercise Series-3Q 2012 3 2012 3 2012
Global Lightning Exercise Series-3Q 2013 3 2013 3 2013
Global Lightning Exercise Series-3Q 2014 3 2014 3 2014
Global Lightning Exercise Series-3Q 2015 3 2015 3 2015
Internal Look-1Q 2010 1 2010 1 2010
Internal Look-1Q 2011 1 2011 1 2011
Internal Look-1Q 2012 1 2012 1 2012
Internal Look-1Q 2013 1 2013 1 2013
Internal Look-1Q 2014 1 2014 1 2014
Internal Look-1Q 2015 1 2015 1 2015
JOINT PROJECT OPTIC WINDMILL-4Q 2012 4 2012 4 2012
JOINT PROJECT OPTIC WINDMILL-4Q 2014 4 2014 4 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

KEEN EDGE Exercise Series-2Q 2009 2 2009 2 2009
KEEN EDGE Exercise Series-2Q 2010 2 2010 2 2010
KEEN EDGE Exercise Series-2Q 2011 2 2011 2 2011
KEEN EDGE Exercise Series-2Q 2012 2 2012 2 2012
KEEN EDGE Exercise Series-2Q 2014 2 2014 2 2014
KEY RESOLVE Exercise Series-2Q 2012 2 2012 2 2012
KEY RESOLVE Exercise Series-2Q 2013 2 2013 2 2013
KEY RESOLVE Exercise Series-2Q 2014 2 2014 2 2014
KEY RESOLVE Exercise Series-2Q 2015 2 2015 2 2015
MISSILE DEFENSE CONFERENCE-2Q 2012 2 2012 2 2012
MISSILE DEFENSE CONFERENCE-2Q 2013 2 2013 2 2013
MISSILE DEFENSE CONFERENCE-2Q 2014 2 2014 2 2014
MISSILE DEFENSE CONFERENCE-2Q 2015 2 2015 2 2015
Multi-National Missile Defense Conference Wargame-4Q 2010 4 2010 4 2010
Multi-National Missile Defense Conference Wargame-4Q 2011 4 2011 4 2011
Multi-National Missile Defense Conference Wargame-4Q 2012 4 2012 4 2012
Multi-National Missile Defense Conference Wargame-4Q 2013 4 2013 4 2013
Multi-National Missile Defense Conference Wargame-4Q 2014 4 2014 4 2014
Multi-National Missile Defense Conference Wargame-4Q 2015 4 2015 4 2015
NIMBLE TITAN Wargame Series-3Q 2010 3 2010 3 2010



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #90

Missile Defense Agency Page 81 of 90

Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

NIMBLE TITAN Wargame Series-3Q 2012 3 2012 3 2012
NIMBLE TITAN Wargame Series-3Q 2014 3 2014 3 2014
National Missile Defense Conference Wargame-2Q 2010 2 2010 2 2010
National Missile Defense Conference Wargame-2Q 2011 2 2011 2 2011
Operational Readiness Automated Tool Development-1Q 2010 1 2010 1 2010
Operational Readiness Automated Tool Development-2Q 2010 2 2010 2 2010
Operational Readiness Automated Tool Development-3Q 2010 3 2010 3 2010
Operational Readiness Automated Tool Development-4Q 2010 4 2010 4 2010
Operational Readiness Automated Tool Development-4Q 2011 4 2011 4 2011
Operations Support Center Continuity of Operations-2Q 2010 2 2010 2 2010
Operations Support Center Continuity of Operations-3Q 2011 3 2011 3 2011
Operations Support Center Continuity of Operations-4Q 2009 4 2009 4 2009
TERMINAL FURY Exercise Series-3Q 2009 3 2009 3 2009
TERMINAL FURY Exercise Series-3Q 2010 3 2010 3 2010
TERMINAL FURY Exercise Series-3Q 2011 3 2011 3 2011
TERMINAL FURY Exercise Series-3Q 2012 3 2012 3 2012
TERMINAL FURY Exercise Series-3Q 2013 3 2013 3 2013
TERMINAL FURY Exercise Series-3Q 2014 3 2014 3 2014
TERMINAL FURY Exercise Series-3Q 2015 3 2015 3 2015
VIGILANT SHIELD Exercise Series-1Q 2009 1 2009 1 2009
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD03: Joint Warfighter Support

Start End
Event Quarter Year Quarter Year

VIGILANT SHIELD Exercise Series-1Q 2010 1 2010 1 2010
VIGILANT SHIELD Exercise Series-1Q 2011 1 2011 1 2011
VIGILANT SHIELD Exercise Series-1Q 2012 1 2012 1 2012
VIGILANT SHIELD Exercise Series-1Q 2013 1 2013 1 2013
VIGILANT SHIELD Exercise Series-1Q 2014 1 2014 1 2014
VIGILANT SHIELD Exercise Series-1Q 2015 1 2015 1 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
ZX40: Program-Wide Support

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

ZX40: Program-Wide Support 0.323 2.583 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 2.906
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in
FY11.

A. Mission Description and Budget Item Justification
Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians
performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility
capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and
training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on
canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Civilian Salaries and Support

See Description Below

FY 2009 Accomplishments:
See Section A: Mission Description and Budget Item Justification ;

FY 2010 Plans:
NA

0.323 2.583 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
ZX40: Program-Wide Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.323 2.583 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603888C: Ballistic Missile
Defense Test and Targets

906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
ZX40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
ZX40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
NA

E. Performance Metrics
NA
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD40: Program-Wide Support

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 0.000 0.000 2.312 0.000 2.312 2.276 2.062 2.043 2.358 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in
FY11

A. Mission Description and Budget Item Justification
Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians
performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility
capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and
training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on
canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Unknown

See Description Below

FY 2009 Accomplishments:
NA

FY 2010 Plans:
NA

0.000 0.000 2.312 0.000 2.312
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD40: Program-Wide Support

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
NA

FY 2011 OCO Plans:
NA

Accomplishments/Planned Programs Subtotals 0.000 0.000 2.312 0.000 2.312

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603175C: Ballistic Missile
Defense Technology

117.602 189.229 132.220 0.000 132.220 236.875 239.873 197.118 197.852 0 1,310.769

• 0603881C: Ballistic Missile
Defense Terminal Defense
Segment

951.414 715.732 436.482 0.000 436.482 250.275 336.711 500.983 521.717 0 3,713.314

• 0603882C: Ballistic Missile
Defense Mid-Course Segment

1,472.683 1,027.371 1,346.181 0.000 1,346.181 1,112.655 1,291.790 1,099.029 1,033.213 0 8,382.922

• 0603883C: Ballistic Missile
Defense Boost Defense Segment

384.365 182.317 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 566.682

• 0603884C: Ballistic Missile
Defense Sensors

682.754 621.017 454.859 0.000 454.859 469.589 681.397 650.525 616.342 0 4,176.483

• 0603886C: Ballistic Missile
Defense System Interceptor

308.869 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 308.869

• 0603888C: Ballistic Missile
Defense Test and Targets

906.952 823.333 1,113.425 0.000 1,113.425 1,105.959 951.371 871.929 829.608 0 6,602.577

• 0603890C: Ballistic Missile
Defense Enabling Programs

402.776 358.751 402.769 0.000 402.769 468.673 457.745 473.871 488.799 0 3,053.384
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603891C: SPECIAL
PROGRAMS - MDA

182.998 250.185 270.189 0.000 270.189 269.040 450.645 517.486 601.315 0 2,541.858

• 0603892C: BMD AEGIS 1,054.323 1,435.717 1,467.278 0.000 1,467.278 1,021.878 1,112.668 1,076.739 923.316 0 8,091.919
• 0603893C: SPACE TRACKING &
SURVEILLANCE SYSTEM

209.831 161.609 112.678 0.000 112.678 98.500 56.424 52.928 34.661 0 726.631

• 0603894C: MULTIPLE KILL
VEHICLE

226.027 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 226.027

• 0603895C: BMD SYSTEM
SPACE PROGRAM

23.250 12.492 10.942 0.000 10.942 11.182 11.347 11.749 12.155 0 93.117

• 0603896C: BMD C2BMC 275.174 334.734 342.625 0.000 342.625 364.085 289.778 323.922 298.936 0 2,229.254
• 0603897C: BMD HERCULES 51.629 47.932 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 99.561
• 0603901C: DIRECTED ENERGY
RESEARCH

0.000 0.000 98.688 0.000 98.688 101.371 103.449 104.572 104.141 0 512.221

• 0603904C: MISSILE DEFENSE
INTEGRATION & OPERATIONS
CENTER (MDIOC)

102.823 86.483 86.198 0.000 86.198 88.181 78.517 80.410 83.087 0 605.699

• 0603906C: REGARDING
TRENCH

3.159 6.130 7.529 0.000 7.529 8.295 8.286 8.479 8.675 0 50.553

• 0603907C: SEA BASED X-BAND
RADAR (SBX)

143.878 167.153 153.056 0.000 153.056 150.104 159.832 160.163 197.099 0 1,131.285

• 0603908C: BMD EUROPEAN
INTERCEPTOR SITE

348.722 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 348.722

• 0603909C: BMD EUROPEAN
MIDCOURSE RADAR

73.728 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 73.728

• 0603911C: BMD EUROPEAN
CAPABILITY

0.000 50.226 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 50.226

• 0603912C: BMD European
Comm Support

26.016 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 26.016

0.000 201.323 121.735 0.000 121.735 111.100 113.101 116.114 119.172 0 782.545
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Missile Defense Agency DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
0400: Research, Development, Test & Evaluation, Defense-Wide
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603898C: BMD JOINT WARFIGHTER
SUPPORT

PROJECT
MD40: Program-Wide Support

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• 0603913C: ISRAELI
COOPERATIVE
• 0604880C: LAND-BASED SM-3 0.000 0.000 281.378 0.000 281.378 345.937 187.062 93.456 139.595 0 1,047.428
• 0604881C: Aegis SM-3 BLOCK
IIA CO-DEVELOPMENT

0.000 255.987 318.800 0.000 318.800 405.500 416.300 337.300 227.500 0 1,961.387

• 0604883C: PRECISION
TRACKING SPACE SYSTEM

0.000 0.000 66.969 0.000 66.969 123.851 184.800 348.360 482.952 0 1,206.932

• 0604884C: AIRBORNE
INFRARED (ABIR)

0.000 0.000 111.671 0.000 111.671 103.636 123.591 103.668 58.773 0 501.339

• 0605502C: Small Business
Innovative Research BMDO

124.788 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0 124.788

• 0901585C: Pentagon Reservation 20.146 19.709 20.482 0.000 20.482 0.000 0.000 0.000 0.000 0 60.337
• 0901598C: Management
Headquarters-MDA

87.151 52.403 29.754 0.000 29.754 29.421 29.974 30.567 31.171 0 290.441

D. Acquisition Strategy
MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide
Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national
engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the
agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes
engineering and technical services; studies, analyses, and evaluation; and management and professional services.

E. Performance Metrics
NA
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In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects XX03 and YX03 are now captured in Project MD03 beginning in FY 2011. 


The FY 2011 program is balanced reflecting the four focus areas of the current Missile Defense Program: to develop, rigorously test, and field an integrated BMDS architecture to counter existing regional threats, continue a viable Homeland Defense against rouge threats beyond 2030; demonstrate our proven technologies to show Missile Defense works; and develop technologies to hedge against future missile threat growth. 


The best way to dissuade, deter, and defeat ballistic missile threats is through integrated ballistic missile defense capabilities -- weapons, sensors, and Command and Control Battle Management and Communications (C2BMC). A potential or actual attack may cross regions and may fly higher and faster than stand-alone, autonomous capabilities operated by a single Military Service can defend against. Integrated BMD capabilities draw on space-, land-, and sea-based assets operated by multiple Services to provide both the best sensor information on the enemy missile`s location and track as well as a more diverse and effective set of weapon options for the Combatant Commander to defeat the attack -- all connected by a unifying C2BMC system. As a result, an effort funded in a Program Element may be critical to the success of efforts in the other Program Elements -- we refer to these connections as ``interdependencies``. Throughout the budget justification materials we have attempted to highlight interdependencies in order to fully explain the relationship between different parts of the proposed program.
             

The Joint Warfighter Support Program is planned and executed by the Directorate for Warfighter Interface--the Missile Defense Agency`s principal interface to the Warfighter (i.e., the Combatant Commands and their Functional/Service Components; the Joint Staff; and the Military Services). The Directorate for Warfighter Interface Joint Staff, Service and Combatant Command Interface for the transition and transfer of BMDS capabilities to Lead Services.
Development and evolution of BMDS competencies within the Combatant Commands (and their Service Components), Joint Staff and Services Shift Warfighter focus from Strategic Capabilities to Regional Capabilities that directly support the Geographic Combatant Commanders. 


The Joint Warfighter Support Program enables the Warfighter and the Developer to work together to coordinate: 

	System requirements, capability needs, and the identification of gaps and seams in warfighting capability 
	Inputs to BMDS development and product improvements (through Modification and Fielding Requests) 
	Timely responses to Warfighter Requests for Information and Requests for Analyses to support contingency and routine BMDS operations 
	BMDS objectives incorporated into Combatant Commander and Developer-sponsored wargames and exercises 
	System-level training/mission rehearsal for fielded capabilities and familiarization on new capabilities 
	System level sustainment, operations support and operational readiness of the fielded BMDS


Bottom Line: the Directorate for Warfighter Interface enables the effective delivery of BMDS capabilities to the Warfighter and ensures Warfighter participation in the identification and development of new capabilities via the Warfighter Involvement Process. The Joint Warfighter Support Program is executed by the Directorate for Warfighter Interface within a single project, Joint Warfighter Support, through the performance of the following major functions/tasks: 

	Enable Joint Staff and Service collaboration on BMDS issues by providing strategic level interfaces among MDA, the Military Services, the Joint Staff, and the Office of the Under Secretary of Defense for Policy (OSD (P)) 
	Focus on cross-Departmental initiative (such as the transition of BMDS Elements to the Services), and cross-Departmental Corporate Boards (such as the Missile Defense Executive Board) 
	Develop and maintain up to the minute BMDS situational awareness and provide technical assistance that enables senior leader decisions 
	Plan and execute real time BMDS Asset Management, Configuration Management, Operational Readiness and Fielding Integration in support of the Warfighter 
	Perform 24 hours a day, 7 days a week, 365 days a year BMDS Operations Support /coordinate BMDS Asset Management, and monitor/ report BMDS status through the MDA Operations Support Center and BMDS Watch Officers 
	Develop and maintain system level BMDS Training and Education activities matched to the latest BMDS configurations 
	Integrate BMDS-Level training and education Into Joint and Service schools and training environments 
	Produce Concepts and Plans that examine evolving and predicted BMDS capabilities to ensure the BMDS keeps pace with the evolving technical and strategic environment 
	Ensure Warfighter input to the BMDS development effort via the Warfighter Involvement Process in a timely manner 
	Update all Exercises and Wargames to reflect current and emerging BMDS capabilities to allow hands on, system exposure and user training and feedback to the Developer 
	Conduct annual or semi-annual Exercises and Wargames for current and emerging BMDS capabilities that allow user training and feedback to the developer 
	Coordinate BMDS-wide Integrated Operational Support policies and procedures for each new BMDS capability delivery 
	Provide direct and timely support to the Geographic Combatant Commanders to ensure Warfighter participation in applicable exercises, wargaming and training activities 
	Maintain continuous Joint Staff interface to MDA, monitor Joint Staff initiatives that impact the BMDS, and provide timely and accurate responses to all Joint Staff Requests for Information and Requests for Analyses 
	Support Military Services in the efficient and cost-effective transition of BMDS elements by facilitating their involvement in planning and cost estimating in the earliest phases of BMDS elements` development 
	Ensure that MDA leadership is effectively prepared to represent the Agency in external venues, such as the Missile Defense Executive Board and Strategic Command-led General Office Steering Committee (a principals` forum of the Combatant Commands Air and Missile Defense Management Structure) 
	Provide MDA planning and Requests for Information and Analysis support to COCOMs during contingency periods through the Operations Support Planning Team (OSPT)
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FY 2009 Program Changes: The decrease of $3.460 Million includes $2.422 Million for Congressional program reductions and $1.038 Million for SBIR/STTR Transfer 

FY 2010 Program Changes: The overall increase of $177 Thousand reflects Congressional Directed program changes; increase of $500 Thousand for Independent Advisory Group and decrease of $323 Thousand for Economic Assumptions 801 and FFRDC ($288 Thousand to YX03 and $35 Thousand to XX03) 

No FY 2011 data provided in PB10.
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In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Projects XX03 and YX03 are now captured in Project MD03 beginning in FY 2011.
                         
The Joint Warfighter is comprised of six primary functions/responsibilities: 1) Exercises, Wargames and Geographic Combatant Commander Support; 2) Concepts, Plans and Joint Staff/Service/COCOM Integration; 3) BMDS Materiel Readiness Management; 4) BMDS Training and Education; 5) Warfighter Interface Management; 6) BMDS Manager (through FY09): 


Exercises, Wargames and Geographic Combatant Commander Support: 


Conducting exercises and wargames enables end-user mission training, qualification, certification and rehearsal of mission operations, strengthens user confidence in the current system and shapes development of the future BMDS. This activity enables the Warfighter to build missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then tests execution of those plans via high fidelity simulations. It also incorporates system engineering and interoperability test activities, when possible, to leverage MDA materiel development events by providing real-world training to operators. This activity provides analysis support, as required, for each wargame and exercise to conduct data collection and analysis, and prepares and publishes an event After Action Assessment Report. Finally, exercises and wargames create the conditions for continued, in-depth foreign and/or international participation in BMDS operations and development. Geographic Combatant Commander Support enables key Warfighters to participate in selected MDA activities, wargames and exercises to obtain their input and feedback on the BMDS developmental processes. Every year BMDS overlays are incorporated into Combatant Command Tier 1 Exercises to enable end-user mission rehearsal and sustainment training, qualification and certification of BMDS operations. The yearly, or in some cases every other year, exercises are necessary for both familiarization of the user, but also to ensure capability upgrades accomplished in each BMDS Block upgrade are added to the exercise and training scenarios. By involving participating Combatant Commands in building coherent missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then testing cohesive execution of those plans via high fidelity simulations, this effort optimizes BMDS operational effectiveness. The project exercises and wargames are : 

U. S. Pacific Command Exercise TERMINAL FURY 
U.S. Forces Japan Exercise KEEN EDGE 
Combined Joint Functional Component Commander for Integrated Missile Defense and wargame: Allows introduction of U.S. BMDS issues in a combined Regional and Global context 
U. S. Central Command Exercise EAGLE RESOLVE 
U. S. Strategic Command GLOBAL SERIES exercises - Provides Global focus on strategic level objectives to include Strategic Deterrence, Global Strike and Space Control 
Joint Functional Component Commander for Integrated Missile Defense Exercise ASSURED RESPONSE 
U.S. Northern Command Exercise VIGILANT SHIELD and ARDENT SENTRY 
Combined-joint U.S. European Command: JUNIPER COBRA and AUSTERE CHALLENGE 
Wargame NIMBLE TITAN - Examines BMDS capabilities expected in 2018; and further defines policy and integration issues that need to be solved in relation to cross-Combatant Commands and Allied nation actions 
FUTURE EPOCH Wargame - Addresses Developer and Warfighter objectives related to future BMDS engagements; examines future capabilities and optimal employment, leveraging other agency efforts, events and lessons learned. 
Smaller, focused Wargames / Demonstrations - Allows evaluation of future architecture configurations though facilitated collaboration between the Warfighter and the Developer allowing robust input from the Warfighter in the Warfighter Involvement Process and Prioritized Capability List processes 
Support on a non-interface basis, Combined Joint Functional Component Commander for Integrated Missile Defense and NATO missile defense exercise/wargame JOINT PROJECT OPTIC ALLIANCE / OPTIC WINDMILL: Allows introduction of U.S. BMDS issues in a combined Regional and Global context 

Concepts, Plans and Joint Staff/Service/COCOM Integration: 

These functions enable effective operation of emerging and future BMDS material capabilities and technologies. These activities result in Warfighter development of new BMDS employment constructs and Concepts of Operation. They also serve MDA as the vehicle for the Warfighter Involvement Process which seeks user feedback and guidance to shape future Block development of the BMDS and serves as the lead for the conduct of operational readiness assessments and Military Utility Assessments for the BMDS and is the integration point for the Warfighter Requests for Information and Requests for Analyses. The continuing efforts include 

Support to the Joint Functional Component Commander for Integrated Missile Defense BMDS Table Top Exercise(s) to facilitate the Global and to refine the European Capability Concept of Operations through low fidelity demonstration modeling simulations and MDA coordination 
Developing Table Top evolutions to include future concepts and BMDS assets; conducting System Capability Reviews of new BMDS assets approaching the timeline to be fielded 
Providing 24 hours per day,7 days per week, 365 days a year MDA analysis support to Warfighter Exercises and to the Joint Staff, Services and Combatant Commands in order to document, validate, and prioritize new BMDS capabilities desired by the Warfighters, as well as enhancements to the characteristics of fielded capabilities through the Warfighter Involvement Process 
Annual update of the BMDS Prioritized Capabilities List reflecting Combatant Command priorities for needed BMDS enhancements 
Conduct Studies and Analyses, as required, to examine emergent Single Integrated Air Picture issues from a BMDS perspective and assess emerging technologies, studies, and theories for incorporation into future BMDS development 
Conduct Studies and Analyses to support Joint Staff and Service BMDS Integration efforts required to ensure all aspects of the BMDS successfully transition from development to field use 
Conduct BMDS Table Top exercises with low fidelity demonstrations for our friends and allies, working with the MDA Deputy for International Programs and the Combatant Commanders 
Work with the Terminal High-Altitude Area Defense, and other Program Offices and the Warfighter to establish Concepts of Operations that will support future MDA development 
Provide strategic-level interfaces between MDA and the Military Services, the Joint Staff, and the Office of the Under Secretary of Defense for Policy (OSD (P)), with a focus on cross-Departmental initiatives (such as the transition of BMDS Elements/Components to the Services), and cross-Departmental Corporate Boards (such as the Missile Defense Executive Board) 
Maintain daily, strategic-level interfaces with the Military Services and Joint Staff, providing them with the critical information they require to plan for the delivery, fielding, and operation of BMDS capabilities 
Provide direct support to the Director`s Action Group for MDA senior leadership projects 
Support MDA Senior Leadership participation in the MDEB, the Joint Requirements Oversight Council, the Joint Capability Boards and other interdepartmental venues 
Liaison with OSD Policy on affairs related to missile defense 
Directly interface with the Services, Joint Staff and Combatant Command on missile defense policy issues 
Ensure senior leadership is prepared for all external engagements (executive boards, testimony, Combatant Command visits, public engagements, etc) as relates to operational BMDS strategic planning and policy 
Enable BMDS operational situational awareness and real-world crisis response to the leadership through the MDA/HQ Mission Operations Center 
Provide MDA`s planner level coordination for Combatant Command, Joint Staff, and inter-agency staff actions


BMDS Materiel Readiness Management: 

Performs life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the Materiel function of the Doctrine, Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF). Execute Logistics Functional Manager duties, including training, mentoring and leading the logistics workforce. 

BMDS Training and Education: 


This activity develops and maintains BMDS Training and Education at the system level that is not conducted by the Services. Courses for Joint Warfighters, Department of Defense officials and the Services provide critical knowledge on BMDS capabilities and system operation. A key part of this activity includes developing BMDS educational courses and conducting education and training of select BMDS stakeholders, staffs and organizations on emerging BMDS Block deployment capabilities. As new BMDS capabilities are transitioned to the field, upgrades and improvements will be incorporated to maintain the requisite level of training. Annual service provided by this effort include: 

Operating the BMDS Training and Education Center; providing BMDS-Level Training and Education for the Joint Warfighters, Defense Officials and Services 
Providing Training Transition support to the Services 
Hosting Integrated Ballistic Missile Defense Training Working Groups/Conferences 
Reviewing all training curriculum to ensure continuously improved Command and Control, Battle Management, and Communications Training by the BMDS Training & Education Center 
Providing 130 courses (~2500 hours of instruction) to approximately 1600 students 
Providing simulated missile injects over the live satellite Theater Event System broadcast

Warfighter Interface Management: 


The Directorate for Warfighter Interface consists of an overall management function and three divisions: the Warfighter Support Center located in Colorado Springs, Colorado, the Materiel Readiness Division, located in Huntsville, Alabama, and the Joint Staff, Service, COCOM Integration Cell in the National Capital Region (NCR). The Warfighter Support Center was created through an intensive reengineering effort from legacy organizations, funding, manpower, and processes. The purpose of this re-engineering was to consolidate BMD System Level exercise, wargame, and training efforts into a single center of excellence in Colorado Springs, Colorado at the Missile Defense Integrated Operations Center (MDIOC). 


Ballistic Missile Defense System Manager: 


The Ballistic Missile Defense System Manager staff (within the U.S. Army`s Space and Missile Defense Command) functions to ensure proper integration of BMDS capabilities within the Services. These activities include: 


Centralized integration of Doctrine, Organization, Training, Leader Development, Personnel and Facilities domain products across the BMDS Elements 
Serving as the single user representative for the Ground-based Midcourse Defense and the AN/TPY-2 Forward Based X-Band Radar materiel developers and centralized management and integration of Ground-based Midcourse Defense and AN/TPY-2 Doctrine, Organization, Training, Leader Development, Personnel and Facilities products 
Joint integration and problem resolution as the Army`s Lead Service and Executive Agent for Ground-based Midcourse Defense operations and the AN/TPY-2 radar 
Conducting BMDS Combined Element Reviews on behalf of Combatant Commands, Services, and the BMDS materiel developer 
Preparing and updating BMDS Activation Plans and Emergency Activation Plan annexesAs MDA transitions logistics support and Doctrine, Organization, Training, Leader Development, Personnel and Facilities product development responsibilities to the Services (through Hybrid Program Offices and/or Service Transition and Transfer Cells), these responsibilities will transition also.
                         
                             
                                 Exercises, Wargames and Geographic Combatant Commander Support
                                 See Description Below
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	ASSURED RESPONSE Exercise Series 3Q FY 2009 
	FUTURE EPOCH Wargame Series 1Q FY 2009 
	Global Lightning Exercise Series 1Q FY 2009 
	VIGILENT SHIELD Exercise Series 1Q FY 2009 
	BMDS Training Center Full Operations Capability 2Q FY 2009 
	KEEN EDGE Exercise Series 2Q FY 2009 
	ARDENT SENTRY Exercise Series 3Q FY 2009 
	AUSTERE CHALLENGE Exercise Series 3Q FY 2009 
	BMDS Joint ILS Mgt Team Conference 3Q FY 2009 
	BMDS Logistics Support Contingency Plan Update 3Q FY 2009 
	EAGLE RESOLVE Exercise Series 3Q FY 2009 
	TERMINAL FURY Exercise Series 3Q FY 2009 
	GLOBAL THUNDER Exercise Series 4Q FY 2009 
	FUTURE EPOCH WARGAME1Q FY 2009 
	EUROPEAN CAPABILITY OPERATOR IN THE LOOP WARGAME 1Q FY 2009
	NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2009
	Planning conference to prepare to conduct Wargame NIMBLE TITAN 10
                                    
                                
                                 
                                     
                                         32.951
                                         0
                                         
	Global Lightning Exercise Series 1Q FY 2010 
	NIMBLE TITAN Wargame Series 2Q FY 2010 
	VIGILENT SHIELD Exercise Series 1Q FY 2010 
	JUNIPER COBRA 
	ARDENT SENTRY Exercise Series 3Q FY 2010 
	AUSTERE CHALLENGE Exercise Series 3Q FY 2010 
	BMDS Joint ILS Mgt Team Conference 3Q FY 2010 
	BMDS Logistics Support Contingency Plan Update 3Q FY 2010 
	EAGLE RESOLVE Exercise Series 3Q FY 2010 
	GLOBAL STORM Exercise Series 3Q FY 2010 
	TERMINAL FURY Exercise Series 3Q FY 2010 
	GLOBAL THUNDER Exercise Series 4Q FY 2010 
	KEEN EDGE Exercise Series 2Q FY 2010 
	INTERNAL LOOK Exercise Series 1Q FY 2010 
	AIR AND MISSILE DEFENSE EXERCISE 1Q-4Q FY 2010 
	ASSURED RESPONSE Exercise Series 4Q FY 2010 
	NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 2Q FY 2010 
	MULTINATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2010
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Concept, Plans and Joint Staff/Service/COCOM Integration
                                 See Description Below
                                 
                                     
                                         2.720
                                         0
                                         
	Continued to support Joint Functional Component Command for Integrated Missile Defense BMDS Tabletop Exercises to facilitate development of the BMDS Global Concept of Operations 
	Updated the annual BMDS Prioritized Capabilities List to reflect changes in Component Commander priorities for needed BMDS enhancements 
	Continued to assist Strategic Command with the annual BMDS Military Utility Assessment 
	Continued to support the Upgraded Early Warning Radars Integrated Task Force in order to address Warfighter issues and concerns with all sites 
	Continued to work with the Element Program Offices and the Warfighter to establish Concepts of Operation 
	Continued Service coordination to resolve transition and transfer issues via decision-focused Board of Director meetings with each of the Military Services 
	Continued to work with each of the Military Services to produce and coordinate draft transition and transfer documentation, tailored to the needs of each Service 
	Continued to support Weapon System Reviews as required with the Lead Service to inform them on BMDS capabilities and cost estimates in order to facilitate future transition/transfer 
	Coordinated efforts with ;the designated Lead Services to facilitate transition/transfer of BMDS capabilities 
	Continued to prepare the MDA leadership to represent the Agency to the Missile Defense Executive Board on critical BMDS related topics/decisions 
	Continued strategic-level interfaces with the Military Services, Joint Staff and OSD(P) in support of multiple contingencies to include those like the BURNT FROST satellite shootdown and the deployment of the AN/TPY-2 radar to Israel
                                    
                                
                                 
                                     
                                         1.990
                                         0
                                         
	Support Component Command Tabletop Exercises to facilitate the development of Regional Concepts of Operation 
	Assist Warfighters to update the annual BMDS Prioritized Capabilities List to reflect changes in Component Command priorities for needed BMDS enhancements 
	Assist Strategic Command with its annual BMDS Military Utility Assessment 
	Continue to work with the Program Offices and the Warfighter to establish Concepts of Operation for transitioning BMDS capabilities 
	Continue Service coordination to resolve transition and transfer issues via decision-focused Board of Director meetings with each of the Military Services 
	Continue to support Weapon System Reviews as required with the Lead Service to inform them on BMDS capabilities and cost estimates in order to facilitate future transition/transfer 
	Coordinate efforts with the designated Lead Services to facilitate transition/transfer of BMDS capabilities 
	Continue to prepare the MDA leadership to represent the Agency to the Missile Defense Executive Board on critical BMDS related topics/decisions 
	Emphasize on regional level capabilities in support of real-world operations/contingencies
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 BMDS Materiel Readiness Management
                                 See Description Below
                                 
                                     
                                         0.411
                                         0
                                         
	Drafted and began initial staffing of the Ballistic Missile Defense System (BMDS) Readiness Directive that supersedes the current BMDS Sustainment Directive; directive establishes MDA`s policy and identifies roles and responsibilities to support readiness 
	Drafted and staffed MDA Readiness Surge Team (RST) Instructions. The RST provides surge multifunctional logistics support to an Element for a specific activity and time when organic resources are insufficient to accomplish the task 
	Drafted and began initial staffing of the Item Unique Identifier (IUID) Implementation Instructions. IUID identifies roles and responsibilities for MDA organizations to support Acquisition, Technology and Logistics` (AT&L) mandate for accountability, control and management of assets, which require input to the IUID Registry for all property with a unit cost of $5,000 or more 
	Supporting MDA`s Single Acquisition Management Plan (SAMP) development as the logistics and sustainment ``Chapter Champion`` for the Lifecycle Product Support Management chapter of the SAMP. DWL`s role is to standardize logistics and sustainment inputs, and review Element inputs for uniformity 
	Developed a new Overarching Memorandum of Agreement (MOA) between the Missile Defense Agency (MDA) and the Headquarters, U.S. Army Aviation and Missile Command (AMCOM) for governing logistics personnel support. The overarching MOA consolidates four previous independent agreements and standardizes support requirements for MDA programs, which covered five dispersed geographical locations 
	Updated the Ballistic Missile Defense System (BMDS) Logistics Career Guide, which incorporates workforce competencies and technical proficiency standards 
	Executed Logistics Functional Manager requirements, including training, mentoring and leading the logistics workforce to maximize materiel readiness 
	Established the Readiness Directorate (DWL) to perform life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the Materiel (M) functionality of the Doctrine Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF). Executed duties as the Logistics Functional Manager, including training, mentoring and leading the logistics workforce 

	Relocated staff 
	Hired personnel 
	Prepared work space 
	Coordinated information technology requirement
	Exercised cost avoidance of $200K, by implementing the Readiness Surge Team (RST) in support of Targets and Countermeasures Program Office versus exercising existing personnel surge contract options 
	Initiated Logistics Functional Manager Meetings (like all other functional areas) to provide direction to the Logistics Functional Leads on policy, personnel issues, and capitalize on successes and help minimize logistics hardships 
	Reviewed program element Requests for Proposal (RFP) to assess Ballistic Missile Defense System (BMDS) life cycle logistics impacts, regulatory compliance and the ability to meet readiness and mission objectives 
	Provided one full-time Missile Defense Agency Engineering Support Services (MiDAESS) integrator, assigned subject matter experts and technical evaluation team members for source selection activities 
	Coordinated personnel issues/requests with MDA Human Resources (DXH) on behalf of the logistics Functional Manager and the logistics workforce 
	Conducted an initial transportation study, later validated by MDA`s Executive Director (DX) commissioned study, which considered whether Transportation Management should be consolidated within the Agency

                                    
                                
                                 
                                     
                                         0.361
                                         0
                                         
	Further solidify the relationships between the Readiness Directorate (DWL), MDA`s Elements and external readiness stakeholders to continue working readiness issues across the Agency
	Refine the process for implementing the Readiness Surge Team (RST) by assessing how the RST is assembled, executed and review lessons learned
	Assess compliance, and update the Ballistic Missile Defense System (BMDS) Readiness Directive as necessary
	Assess compliance, and update the Item Unique Identifier (IUID) Implementation Instructions as necessary
	Discontinue the existing Ballistic Missile Defense System Integrated Logistics Support Working Group (BMDS ILSWG) and establish a Quarterly Readiness Integrated Product Team (IPT). The team will assemble MDA`s logistics personnel, open to outside Stakeholders (Services/Combatant Commands), to identify and resolve readiness issues that impact the operational capability to the Warfighter
	Establish a Quarterly Item Unique Identifier (IUID) Integrated Product Team (IPT) where MDA organizations will report progress, identify and resolve issues, share lessons learned, and gauge adherence to Acquisition, Technology and Logistics (AT&L) IUID policy
	Continue hosting the Logistics Functional Manager Meetings to provide direction to the Logistics Functional Leads on policy, personnel issues, and capitalize on logistics successes and help minimize challenges
	Continue to provide one full-time Missile Defense Agency Engineering Support Services (MiDAESS) integrator, subject matter experts and technical evaluation team members for source selection activities

	Participate in program change management activities, baseline working groups and Capability Delivery Readiness Reviews (CDRR)
Initiate the teaming support concept that provides a bridge between the Functional Manager and Functional Lead by engaging in element operational readiness activities
	Support Contingency Analysis and Activation Team (CAAT) activities by providing staff functions associated with a G-4 (Logistics and Transportation) for the contingency activation or emergency use of Missile Defense Agency assets by the Warfighter. Provide integration of logistics and transportation support during the Planning, Deployment, Employment and Redeployment phases
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 BMDS Training and Education
                                 See Description Below
                                 
                                     
                                         7.043
                                         0
                                         
	Operated the Joint BMDS Training and Education Center Campus
	Hosted Integrated Ballistic Missile Defense Training Working Groups
	Continued to develop and provide a TRADOC Compliant ANTPY-2 Radar Manager Course to applicable Component Commands
                                    
                                
                                 
                                     
                                         7.873
                                         0
                                         
	Continue to operate the Joint BMDS Training and Education Center Campus. 
	Continue to host Integrated Ballistic Missile Defense Training Working Groups. 
	Develop Combatant Command training courses
	Independent Advisory Group to review BMD training needs
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Warfighter Interface Management
                                 See Description Below
                                 
                                     
                                         17.368
                                         0
                                         
	Provided support for Component Command participants to attend numerous missile defense exercises and wargames. Support travel requirements of the Warfighter Support Center Civilian and Military staff, to attend various exercises, wargames, planning conferences and technology conferences. Provide Contractor Technical Support to the Directorate for Warfighter Interface 
	Supported real-world operations/contingency training requirements (e.g., deployment of the AN/TPY-2 radar to Israel)
                                    
                                
                                 
                                     
                                         8.884
                                         0
                                         
	Continue to provide support for Component Command participants to attend numerous missile defense exercises and wargames. Support travel requirements of the Directorate for Warfighter Interface Civilian and Military staff, to attend various exercises, wargames, planning conferences and technology conferences. Provide Contractor Technical Services Support to the Directorate for Warfighter Interface
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Ballistic Missile Defense System Manager
                                 See Description Below
                                 
                                     
                                         5.212
                                         0
                                         
	Continued integration of all Doctrine, Organization, Training, Leadership, Personnel, and Facilities activities required to field an AN/TPY-2 (Forward Base Radar) in Japan
	Postured the Sea-based X-band radar for successful fielding in the absence of a lead service
	Maintained Ground Based Midcourse Defense readiness
	Served as user representative for Command and Control, Battle Management, and Communications/Global Engagement manager on behalf of Strategic Command`s Joint Functional Component Command for integrated Missile Defense
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
	This effort will reside solely in ;the program offices
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     906.952
                                     823.333
                                     1113.425
                                     1113.425
                                     0.000
                                     1105.959
                                     951.371
                                     871.929
                                     829.608
                                     0
                                     6602.5770
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Directorate for Warfighter Interface will continue to enable the effective delivery of BMDS capabilities to the Warfighter and to ensure Warfighter participation in the identification and development of new capabilities via the Warfighter Involvement Process. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analysis, and evaluation; and management and professional services.

                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 
The FY 2010 Missile Defense Space Warning Tool (MDST) budget supports MDA Research Development Test and Evaluation (RDT&E) and Ballistic Missile Defense (BMD) developmental requirements but does not fund recurring service training/missile warning exercise requirements. Director Warfighter Support Center plans to support on a fee for service basis.

FY 2011 captured in Project MD03.
                                 
                                     
                                         Exercises, Wargames and Geographic Combatant Commander Support Exercises & Wargames YX03
                                         C
                                         CPAF
                                         Northrop Grumman
                                         Colorado Springs, CO
                                         
                                             41.241
                                             
                                                 31.883
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Exercises, Wargames and Geographic Combatant Commander Support Geographic Combatant Commander Support YX03
                                         TBD
                                         TBD
                                         COCOMS
                                         Various
                                         
                                             0.804
                                             
                                                 0.068
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Exercises, Wargames and Geographic Combatant Commander Support MDA YX03
                                         Various
                                         Various
                                         MDA/MDIOC
                                         Colorado Springs
                                         
                                             0.000
                                             
                                                 1.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept, Plans and Joint Staff/Service/COCOM Integration Concepts, Plans and Integration Support YX03
                                         TBD
                                         TBD
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.587
                                             
                                                 0.394
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept, Plans and Joint Staff/Service/COCOM Integration Concepts, Plans and Integration Studies YX03
                                         C
                                         CPAF
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             2.586
                                             
                                                 0.596
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept, Plans and Joint Staff/Service/COCOM Integration Integrated Air & Missile Defense Future Concepts Studies YX03
                                         C
                                         CPFF
                                         MDIOC
                                         Colorado Springs, CO/Arlington, VA
                                         
                                             0.140
                                             
                                                 0.000
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Concept, Plans and Joint Staff/Service/COCOM Integration Joint Staff/Service Integration Cell Studies and Analysis YX03
                                         C
                                         FFP
                                         -
                                         Arlington, VA
                                         
                                             1.779
                                             
                                                 1.000
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Materiel Readiness Management BMDS Logistics Development Studies & Analysis YX03
                                         C
                                         CPAF
                                         MDA
                                         Washington, D.C.
                                         
                                             0.682
                                             
                                                 0.361
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Materiel Readiness Management BMDS Logistics - Operational Readiness Reporting System YX03
                                         Various
                                         Various
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.407
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Training and Education BMDS Training & Education Center YX03
                                         C
                                         CPAF
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             10.400
                                             
                                                 5.813
                                                 2009-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Training and Education Missile Defense Space Warning Tool YX03
                                         Various
                                         Various
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             2.149
                                             
                                                 1.560
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Training and Education Independent Assessment YX03
                                         C
                                         CPFF
                                         MDIOC/NCR
                                         Colorado Springs, CO/D.C.
                                         
                                             0.000
                                             
                                                 0.500
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 FY 2011 captured in Project MD03
                                 
                                     
                                         Warfighter Interface Management Warfighter Support Center & Operations Support Center Facilities YX03
                                         C
                                         CPFF
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.519
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management Operations Support Center Build-Out YX03
                                         C
                                         FPI
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             1.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 FY 2011 captured in Project MD03
                            
                             
                                 Management Services
                                 NA
                                 
                                     
                                         Warfighter Interface Management DW Civilian Personnel Salaries YX03
                                         Various
                                         Various
                                         -
                                         Colorado Springs, CO/Arlington, VA/Huntsville, AL
                                         
                                             4.131
                                             
                                                 2.439
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management DW Technical Support Contractors YX03
                                         C
                                         CPFF
                                         Various
                                         Arlington, VA/Huntsville, AL/Colorado
                                         
                                             23.588
                                             
                                                 5.660
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management DW Civilian & Military Staff Travel YX03
                                         Various
                                         Various
                                         -
                                         Arlington, VA/Huntsville, AL/Colorado
                                         
                                             1.820
                                             
                                                 0.675
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management Operations Support Matrix Management YX03
                                         TBD
                                         TBD
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.104
                                             
                                                 0.110
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager Ft. Bliss Admin & Mgt YX03
                                         TBD
                                         TBD
                                         -
                                         Fort Bliss
                                         
                                             0.916
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager BMD/SM Operations & Integration YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             1.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager BMD Element & Capability Deployment YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             0.423
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager C2BMC System Mgr Support YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             0.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager BMDS Readiness Support YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             0.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager BMDS Strategic Operations YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             0.423
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense System Manager BMD Emerging Systems Support YX03
                                         TBD
                                         TBD
                                         -
                                         Huntsville, AL
                                         
                                             0.634
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2009
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-1Q 2009
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMDS Joint Integrated Logistics Support Mgt Team Conference-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMDS Joint Integrated Logistics Support Mgt Team Conference-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 ARDENT SENTRY Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ARDENT SENTRY Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2009
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 NIMBLE TITAN Wargame Series
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 GLOBAL STORM Exercise Series
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMDS Logistics Support Contingency Plan Update-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMDS Logistics Support Contingency Plan Update-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 FUTURE EPOCH Wargame Series
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 BMDS Training Center Full Operations Capability
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 Foreign Exercises - 2Q FY2009 - 1Q 2010
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Foreign Exercises - 2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                        
                    
                
                 
                     XX03
                     Joint Warfighter Sustainment
                     
                         7.984
                         6.456
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         14.44
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project XX03 is now captured in Project MD03. 
                         
The Directorate of Warfighter Interface`s Operations Support Center serves as the MDA focal point for maintaining situational awareness of the BMDS. To that end, it coordinates asset management and operational reporting. Specific Operations Support Division responsibilities include: 

Man and operate the MDA`s Operations Support Center 24 hours a day, 7 days a week, 365 days a year to gather, develop, maintain, communicate and correlate all BMDS situational awareness data concerning the current Health and Status of the BMDS, maintaining operational and exercise configuration control of the BMDS architecture, reporting operational readiness, conducting pre-fielding and fielding asset coordination responsibilities, providing real time BMDS information to all BMDS stakeholders and providing crisis action planning and support during exercises and real world contingencies 
Maintain approved BMDS operational configuration and enable on-site developmental operations, sustainment, and operational activities in a Concurrent Test, Training and Operations environment 
Precisely align BMDS components in accordance with the currently approved Operational or Test Configuration 
Serve as the MDA BMDS Asset Management office of primary responsibility for coordinating and providing integrated MDA development, maintenance and training inputs into the Asset Management Process 
Conduct pre-fielding and fielding actions that enable emerging BMDS capabilities to rapidly achieve Partial and Full Mission Capability. Extensive coordination with MDA Elements and the Warfighting community is required to ensure rapid and effective fielding 
Support MDA Warfighter/Service efforts to monitor, collect, and analyze BMDS operational readiness data to communicate past and present BMDS operational readiness and improve future performance 
Maintain BMDS Operational Baseline documentation and associated Operational Configuration documentation to include the BMDS Handbook and technical library 
Maintain applicable configuration documents for BMDS Elements and the Warfighter Support Center
                         
                             
                                 Sustainment and Operations - Operations Support Center
                                 See Description Below
                                 
                                     
                                         7.984
                                         0
                                         
	Improved situational awareness, technical reach-back and connectivity to MDA developmental, testing, and fielding organizations. Continued to streamline the BMDS scheduling/asset management process to de-conflict operational and developmental BMDS activities 
	Continued improvements in overseeing the BDMS operational configuration and increase fidelity and technical detail in configuration specifications needed to support transition activities 
	Continued to coordinate and align BMDS scheduled maintenance to maximize availability. 
	Fully integrated Capability Demonstration-like objectives into the Ground Test Campaign to increase Warfighter confidence in emerging BMDS capabilities 
	Continued to update the Block 1 BMDS Handbook and create and publish the BMDS Handbook for BMDS Blocks 2 and 3 
	Developed and implemented BMDS System Operability Check concept document and implementation plans 
	Implemented quarterly BMDS System Operability Check tests
                                    
                                
                                 
                                     
                                         6.456
                                         0
                                         
	Continue to develop Operations Support Center capabilities based on BMDS capabilities joining the operational baseline. 
	Continue to improve situational awareness, technical reach-back and connectivity to MDA developmental, testing, and fielding organizations and assist the Joint Functional Component Command for Integrated Missile Defense in planning and executing multiple Readiness Demonstrations 
	Continue to streamline the BMDS scheduling/asset management process. Develop new web-based asset management tools to provide streamline support to the Warfighter 
	Continue improvements in overseeing the BDMS operational configuration and increase fidelity and technical detail in configuration specifications 
	Continue to coordinate and align BMDS scheduled maintenance to maximize availability 
	Continue integration of Capability Demonstration-like objectives into the Ground Test Campaign. 
	Continue to update the BMDS Handbook and create and publish the BMDS Handbook for BMDS Block 4 and 5 
	Continue quarterly BMDS System Operability Check continuity tests 
	Update BMDS-wide Integrated Logistics Support Plans and Sustainment Directive 
	Develop and Beta-test the BMDS Operational Readiness Reporting System as part of the operational readiness automated tool development process 
	Chair and sponsor periodic (planned monthly) BMDS Integrated Logistics Support Team meetings for Action Officer-level interface and exchange 
	Execute the annual Joint Integrated Logistics Support Management Team Conference for Senior Mentor and Action Officer-level interface
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         
Plans captured in Project MD03
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     906.952
                                     823.333
                                     1113.425
                                     1113.425
                                     0.000
                                     1105.959
                                     951.371
                                     871.929
                                     829.608
                                     0
                                     6602.5770
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
This project, within the Joint Warfighter Support Program, will continue to follow the MDA`s capability-based acquisition strategy that emphasizes assessment, spiral-development testing and evolutionary acquisition--in collaboration with the Combatant Commanders and their Service Components, the Joint Staff, and the Military Services. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses and evaluation; and management and professional services. All future procurement actions will be competed to the practical extent possible. 
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                            
                             
                                 Support
                                 NA
                                 
                                     
                                         Sustainment and Operations - Operations Support Center Operations Support Center Operations XX03
                                         C
                                         CPFF
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             1.035
                                             
                                                 0.725
                                                 2010-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment and Operations - Operations Support Center BMDS Operational Readiness Reporting System (BORRS) XX03
                                         TBD
                                         TBD
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.000
                                             
                                                 0.361
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment and Operations - Operations Support Center BMDS XX03
                                         Various
                                         Various
                                         MDA
                                         NCR & Huntsville, AL
                                         
                                             2.253
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                                 
                                     
                                         Sustainment and Operations - Operations Support Center Operations Support Center Government Salaries XX03
                                         Various
                                         Various
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             2.509
                                             
                                                 1.529
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment and Operations - Operations Support Center Operations Support Center Contractor Technical Support XX03
                                         C
                                         CPFF
                                         Sparta
                                         Colorado Springs, CO
                                         
                                             6.696
                                             
                                                 3.745
                                                 2010-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sustainment and Operations - Operations Support Center Government Staff Travel XX03
                                         Various
                                         Various
                                         MDIOC
                                         Colorado Springs, CO
                                         
                                             0.176
                                             
                                                 0.096
                                                 2010-07
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 BMDS Asset Management Tool Development/Upgrade-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-2Q 2009
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Develop Automated Configuration Management Tool
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Operations Support Center Continuity of Operations-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Operations Support Center Continuity of Operations-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                        
                    
                
                 
                     MD03
                     Joint Warfighter Support
                     
                         0.000
                         0.000
                         66.414
                         66.414
                         0.000
                         59.963
                         61.389
                         63.115
                         64.873
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         
In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project XX03 and YX03 are now captured in Project MD03 beginning in FY11. 
                         
The Joint Warfighter Support Program is planned and executed by the Directorate for Warfighter Interface--the Missile Defense Agency`s principal interface to the Warfighter (i.e., the Combatant Commands and their Functional/Service Components; the Joint Staff; and the Military Services). The Directorate for Warfighter Interface transitions MDA developed capabilities to the Military Services for employment in support of Combatant Commander priorities in order to achieve effective ballistic missile defense of the homeland, deployed regional forces and allies. In addition, the Directorate serves as the principal MDA interface to the Joint Staff, the Combatant Commands and Services on BMD capabilities development and operational issues. 

Joint Warfighter Support is comprised of seven primary functions/responsibilities/tasks: 1) Warfighter Interface Management and Combatant Commander (COCOM) Support; 2) Joint Staff, Service and COCOM Integration; 3) BMDS Materiel Readiness; 4) Operations Support; 5) Exercises and Wargames; 6) BMDS Training and Education; 7) Plans and Capability Delivery.

Warfighter Interface Management and Combatant Commander (COCOM) Support 

The Directorate for Warfighter Interface consists of an overall management function and accomplishes its mission through three Divisions: the Warfighter Support Center; the Joint Staff, Service, COCOM Integration Division; and the Materiel Readiness Division. The Warfighter Support Center (located in Colorado Springs, Colorado at the Missile Defense Integration and Operations Center (MDIOC)), the Joint Staff, Service and COCOM Integration Division (located in the National Capital Region (NCR)), and the Materiel Readiness Division (located in Huntsville, Alabama) were created through an intensive reengineering effort from legacy organizations, funding, manpower, and processes. The Joint Warfighter Support Program enables the Warfighter to: define, test, deploy and employ new missile defense capabilities; train to maintain proficiency with current capabilities; and provide feedback and support involvement in MDA`s BMDS development process. As MDA transitions/transfers programs to the Lead Services (through Hybrid Program Offices and/or Service Transition and Transfer Cells), many of the Joint Warfighter Support responsibilities will move as well. 

Joint Staff, Service and COCOM Integration 

The Developer-Warfighter Interface is critically important to the effective and efficient fielding of BMDS capabilities worldwide. To this end, the Directorate for Warfighter Interface maintains a Joint Staff, Service and COCOM Integration Division. 

BMDS Materiel Readiness 

The Materiel Readiness Division performs life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the Materiel function of the Doctrine, Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF). This division develops Materiel Readiness Policies for the BMDS, provides readiness Surge Team support to the elements, oversight to ensure elements adhere with Acquisition, Technology and Logistics` Item Unique Identifier policy, provides training, mentoring, and leadership of the logistics workforce. 

Exercises and Wargames 

Conducting exercises and wargames enables end-user mission training, qualification, certification and rehearsal of mission operations, strengthens user confidence in the current system and shapes development of the future BMDS. This activity enables the Warfighter to build missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then tests execution of those plans via high fidelity simulations. It also incorporates system engineering and interoperability test activities, when possible, to leverage MDA materiel development events by providing real-world training to operators. This activity provides analysis support, as required, for each wargame and exercise to conduct data collection and analysis, and prepares and publishes an event After Action Assessment Report. Finally, exercises and wargames create the conditions for continued, in-depth foreign and/or international participation in BMDS operations and development. Geographic Combatant Commander Support enables key Warfighters to participate in selected MDA activities, wargames and exercises to obtain their input and feedback on the BMDS developmental processes. Every year BMDS overlays are incorporated into Combatant Command Tier 1 Exercises to enable end-user mission rehearsal and sustainment training, qualification and certification of BMDS operations. The yearly, or in some cases every other year, exercises are necessary for both familiarization of the user, but also to ensure capability upgrades accomplished in each BMDS capability upgrade are added to the exercise and training scenarios. By involving participating Combatant Commands in building coherent missile defense plans and Tactics, Techniques and Procedures for the near term BMDS, and then testing cohesive execution of those plans via high fidelity simulations, this effort optimizes BMDS operational effectiveness. 

BMDS Training and Education 

This activity develops and maintains BMDS Training and Education at the system level that is not conducted by the Services. Courses for Joint Warfighters, Department of Defense officials and the Services provide critical knowledge on BMDS capabilities and system operation. A key part of this activity includes developing BMDS educational courses and conducting education and training of select BMDS stakeholders, staffs and organizations on emerging BMDS capabilities development. As new BMDS capabilities are transitioned to the field, upgrades and improvements will be incorporated to maintain the requisite level of training. 

Plans and Capability Delivery 

These functions enable effective operation of emerging and future BMDS material capabilities and technologies. These activities result in Warfighter development of new BMDS employment constructs and Concepts of Operation. They also serve MDA as the vehicle for the Warfighter Involvement Process which seeks user feedback and guidance to shape future capability development of the BMDS and serves as the lead for the conduct of operational readiness assessments and Military Utility Assessments for the BMDS and is the integration point for the Warfighter Requests for Information and Requests for Analyses. 


                         
                             
                                 Operations Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project XX03 


                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project XX03 
                                    
                                     
                                         6.903
                                         0
                                    
                                     
                                         6.903
                                         0
                                         
	Man and operate MDA`s OSC 24 hours per day, 7 days per week, 365 days per year ;to gather, develop, maintain, communicate and fuse all BMDS situational awareness data concerning the current Health and Status of the BMDS, maintaining operational and exercise configuration control of the BMDS architecture, reporting operational readiness, conducting pre-fielding and fielding asset coordination responsibilities, providing real time BMDS information to all BMDS stakeholders and providing crisis action planning and support during exercises and real world contingencies 
	Plan, organize, resource and manage BMD operations support functions to optimize mission performance 
	Maintain approved BMDS operational configuration and enable on-site developmental operations, sustainment, and operational activities in a Concurrent Test, Training and Operations (CTTO) environment 
	Precisely align BMDS components in accordance with the currently approved Operational or Test Configuration. This requires participation in the Integration Support Group and the MDA Program Change Board, and real time management to ensure the BMDS is in the specific approved Operational Configuration 
	Serve as the MDA BMDS Asset Management office of primary responsibility for coordinating and providing integrated MDA development, maintenance and training inputs into the Asset Management Process. Planning and coordination includes long range planning (MDA Annual Plan), quarterly schedules, BMDS Operating Schedule (2-8 weeks of near term schedules), and Weekly Activity Message coordination and execution 
	Monitor, collect, and analyze BMDS operational readiness data to communicate past and present BMDS operational readiness and improve future performance 
	Maintain BMDS Operational Baseline documentation and associated BMDS Operational Configuration documentation to include the BMDS Handbook and technical library 
	Maintain BMDS applicable configuration documents for elements and WSC 
	Ensure BMDS Watch Officer (BWO) and Warfighter have situational awareness of current and proposed BMDS Operational Baseline requirements 
	Implement BMDS Operational Readiness Reporting System (BORRS) Data for COCOMs 
	Monitor BMDS Readiness (OPSCAP/PROCAP, RAM, BOCA, Maintenance Data) 
	Man and operate the OSPT in support of COCOM contingencies, Wargames and Exercises 
	Continue to enhance Operations Support Center capabilities based on BMDS future capabilities 
	Continue improvement of situational awareness, technical reach-back and connectivity to MDA development, testing, and fielding organizations 
	Assist the Joint Functional Component Command for Integrated Missile Defense in planning and executing Warfighter Trial Periods 
	Continue streamlining BMDS scheduling/asset management process to support the warfighter 
	Continue improvements in overseeing the BMDS operational configuration and increase fidelity and technical detail in configuration specifications 
	Continue to coordinate and align BMDS scheduled maintenance to maximize availability 
	Continue integration of Capability Demonstration-like objectives into the Ground Test Campaign 
	Continue to update the BMDS Handbook and create and publish the BMDS Handbook for future BMDS capabilities 
	Continue quarterly BMDS System Operability Checks 
	Continue to improve the BMDS Operational Readiness Reporting System (BORRS) 
	Improve Operations Support Center and Asset Management Continuity of Operations capabilities 
	Integrate configuration management tool capabilities into the on-line Asset Management tools 
	Integrate situational awareness tool capabilities into the on-line Asset management tools 
	Continue to improve the MDA-wide BMDS Operational Reporting process

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Exercises and Wargames
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project YX03
                                    
                                     
                                         36.174
                                         0
                                    
                                     
                                         36.174
                                         0
                                         
	U. S. Pacific Command Exercise TERMINAL FURY 
	U.S. Forces Japan Exercise KEEN EDGE 
	U. S. Central Command Exercise EAGLE RESOLVE and INTERNAL LOOK exercises as well as component Air and Missile Defense Exercises 
	U. S. Strategic Command GLOBAL LIGHTNING and GLOBAL THUNDER exercises - Provides Global focus on strategic level objectives to include Strategic Deterrence, Global Strike and Space Control 
	Joint Functional Component Commander for Integrated Missile Defense Exercise ASSURED RESPONSE 
	U.S. Northern Command Exercise VIGILANT SHIELD 
	Combined-joint U.S. European Command: JUNIPER COBRA and AUSTERE CHALLENGE 
	Wargame NIMBLE TITAN - Examines BMDS capabilities expected in 2018; and further defines policy and integration issues that need to be solved in relation to cross-Combatant Commands and Allied nation actions 
	FUTURE EPOCH Wargame - Addresses Developer and Warfighter objectives related to future BMDS engagements; examines future capabilities and optimal employment, leveraging other agency efforts, events and lessons learned 
	Smaller, focused Wargames / Demonstrations - Allows evaluation of future architecture configurations though facilitated collaboration between the Warfighter and the Developer allowing robust input from the Warfighter in the Warfighter Involvement Process and Prioritized Capability List processes 
	Support on a non-interface basis, Combined Joint Functional Component Commander for Integrated Missile Defense and NATO missile defense exercise/wargame JOINT PROJECT OPTIC ALLIANCE / OPTIC WINDMILL: Allows introduction of U.S. BMDS issues in a combined Regional and Global context 
	GLOGAL THUNDER Exercise Series 1Q FY 2011 
	VIGILENT SHIELD Exercise Series 3Q FY 2011 
	AUSTERE CHALLENGE Exercise Series 3Q FY 2011 
	BMDS Joint ILS Mgt Team Conference 3Q FY 2011 
	BMDS Logistics Support Contingency Plan Update 3Q FY 2011 
	EAGLE RESOLVE Exercise Series 3Q FY 2011 
	TERMINAL FURY Exercise Series 3Q FY 2011 
	KEY RESOLVE EXERCISE SERIES 2Q FY 2011 
	GLOBAL LIGHTNING Exercise Series 3Q FY 2011 
	INTERNAL LOOK Exercise Series 1Q FY 2011 
	AIR AND MISSILE DEFENSE EXERCISE 1Q-4Q FY 2011 
	ASSURED RESPONSE Exercise Series 4Q FY 2011 
	NATIONAL MISSILE DEFENSE CONFERENCE WARGAME 2Q FY 2011 
	MULTINATIONAL MISSILE DEFENSE CONFERENCE WARGAME 3Q FY 2011 
	FUTURE EPOCH WARGAME 1Q FY 2011
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Joint Staff/Service/COCOM Integration
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans captured in Project YX03
                                    
                                     
                                         2.602
                                         0
                                    
                                     
                                         2.602
                                         0
                                         
	Provide strategic-level interfaces between MDA and the Military Services, the Joint Staff, and the Office of the Under Secretary of Defense for Policy (OSD (P)), with a focus on cross-Departmental initiatives (such as the transition of BMDS Elements/Components to the Services), and cross-Departmental Corporate Boards (such as the Missile Defense Executive Board) 
	Maintain daily, strategic-level interfaces with the Military Services and Joint Staff, providing them with the critical information they require to plan for the delivery, fielding, and operation of BMDS capabilities 
	Provide direct support to the Director`s Action Group for MDA senior leadership projects 
	Support MDA Senior Leadership participation in the MDEB, the Joint Requirements Oversight Council, the Joint Capability Boards and other interdepartmental venues 
	Liaison with OSD Policy on affairs related to missile defense 
	Directly interface with the Services, Joint Staff and Combatant Command on missile defense policy issues 
	Ensure senior leadership is prepared for all external engagements (executive boards, testimony, Combatant Command visits, public engagements, etc) as relates to operational BMDS strategic planning and policy 
	Enable BMDS operational situational awareness and real-world crisis response to the leadership through the MDA/HQ Mission Operations Center 
	Provide MDA`s planner level coordination for Combatant Command, Joint Staff, and inter-agency staff actions 
	Support Component Command Tabletop Exercises and Experiments to facilitate the development of Regional Concepts of Operation and Operational Concepts development for Early Intercept concepts and other programs such as Nimble Fire 11 
	Assist Warfighters to update the annual BMDS Prioritized Capabilities List to reflect changes in Component Command priorities for needed BMDS enhancements 
	Assist Strategic Command with its annual BMDS military Utility Assessment 
	Continue to work with the Program Offices and the Warfighter to establish Concepts of Operation for transitioning BMDS capabilities 
	Continue to prepare the MDA leadership to represent the Agency to the Missile Defense Executive Board on critical BMDS related topics/decisions 
	Support Combatant Commanders in execution of real-world operations/contingencies 
	Manage Warfighter Request for Analysis/Request for Information (RFA/RFI) process within MDA

                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 BMDS Materiel Readiness
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans are captured in Project YX03
                                    
                                     
                                         0.378
                                         0
                                    
                                     
                                         0.378
                                         0
                                         
	Perform life cycle Ballistic Missile Defense System (BMDS) readiness policy, planning, analysis and assessment in support of the Materiel (M) function of the Doctrine, Organization, Training, Materiel, Leadership, Personnel and Facilities (DOTMLPF) 
	Execute Logistics Functional Manager duties, including training, mentoring and leading the logistics workforce 
	Execute Functional Manager requirements, including training, mentoring and, leading 
	Execute personnel actions on behalf of the Logistics Functional Leads, to include updating the manpower database, recruit new hires, conduct personnel reviews and pay pools 
	Provide one full time MDA Engineering Support Services (MiADESS) Integrator 
	Conduct Quarterly Readiness Integrated Product Team (IPT) meeting 
	Establish Item Unique Identification (IUID) Policy and establish IUID IPT to monitor compliance 
	Execute Overarching MOA governing Logistics Personnel 
	Implement BMDS Readiness Directive and monitor compliance 
	Refine the Readiness Surge Team Support process
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Ballistic Missile Defense Training & Education
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans captured in Project YX03
                                    
                                     
                                         7.124
                                         0
                                    
                                     
                                         7.124
                                         0
                                         
	Operate the BMDS Training and Education Center
	Provide BMDS-Level Training and Education for ;the Joint Warfighters, Defense Officials and Services
	Provide Training Transition support to the Services
	Host Integrated Ballistic Missile Defense Training Working Groups/Conferences
	Review all training curriculum to ensure continuously improved Command and Control, Battle Management, and Communications
	Training by the BMDS Training & Education Center
	Provide 130 courses (~2500 hours of instruction) to approximately 1600 students
	Provide simulated missile injects over the live Satellite Theater Event System broadcast
	Continue to operate the Joint BMDS Training and Education Center Campus
	Continue to host Integrated Ballistic Missile Defense Training Working Groups
	Develop Combatant Command training courses
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Warfighter Interface Management and Combatant Commander (COCOM) Support
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans ;captured in Project YX03
                                    
                                     
                                         12.138
                                         0
                                    
                                     
                                         12.138
                                         0
                                         
	Provide support for Component Command participants to attend numerous missile defense exercises and wargames 
	Support travel requirements of the Directorate for Warfighter Interface Civilian and Military staff, to attend various exercises, wargames, planning conferences and technology conferences 
	Provide Contractor Technical Services Support to the Directorate for Warfighter Interface 
	Enables the Warfighter to define, test, deploy and employ new missile defense capabilities 

	Train to maintain proficiency with current capabilities 
	Provide feedback and support involvement in MDA`s BMDS development process
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                             
                                 Plans & Capability Delivery
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         
Accomplishments are captured in Project YX03
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         
Plans captured in Project YX03
                                    
                                     
                                         1.095
                                         0
                                    
                                     
                                         1.095
                                         0
                                         
	Support to the Joint Functional Component Commander for Integrated Missile Defense BMDS Table Top Exercise(s) to facilitate the Global Missile Defense Capability and to refine the European Capability Concept of Operations through low fidelity demonstration modeling simulations and MDA coordination 
	Develop Table Top evolutions to include future concepts (Early Intercept) and BMDS assets; conducting System Capability Reviews of new BMDS assets approaching the timeline to be fielded 
	Provide 24 hours a day, 7 days a week, 365 days a year ;MDA analysis support to Warfighter Exercises and to the Joint Staff, Services and Combatant Commands in order to document, validate, and prioritize new BMDS capabilities desired by the Warfighters, as well as enhancements to the characteristics of fielded capabilities through the Warfighter Involvement Process 
	Annual update of the BMDS Prioritized Capabilities List reflecting Combatant Command priorities for needed BMDS enhancements 
	Conduct Studies and Analyses, as required, to examine emergent Single Integrated Air Picture issues from a BMDS perspective and assess emerging technologies, studies, and theories for incorporation into future BMDS development 
	Conduct Studies and Analyses to support Joint Staff and Service BMDS Integration efforts required to ensure all aspects of the BMDS successfully transition from development to field use 
	Conduct BMDS Table Top exercises with low fidelity demonstrations for our friends and allies, working with the MDA Deputy for International Programs and the Combatant Commanders 
	Work with the Terminal High-Altitude Area Defense, and other Program Offices and the Warfighter to establish Concepts of Operations that will support future MDA development 
	Manage MDA/COCOM interfaces 
	Provide support to the development and update of BMD portions of COCOM OPLANS and CONPLANS 
	Provide support to the BMDS Capability Delivery process and transition and transfer to the services 
	Support USSTRATCOM with development of the annual BMDS Military Utility Assessment
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     906.952
                                     823.333
                                     1113.425
                                     1113.425
                                     0.000
                                     1105.959
                                     951.371
                                     871.929
                                     829.608
                                     0
                                     6602.5770
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         
The Directorate for Warfighter Interface will continue to enable the effective delivery of BMDS capabilities to the Warfighter and to ensure Warfighter participation in the identification and development of new capabilities via the Warfighter Involvement Process. 

MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analysis, and evaluation; and management and professional services. All future procurement actions will be cometed to the practical extent possible.
                         NA
                    
                     
                         NA
                         
                             
                                 Product Development
                                 NA
                                 
                                     
                                         Exercises and Wargames Exercises & Wargames MD03
                                         C
                                         CPAF
                                         Northrup Grumman
                                         Colorado Springs
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 36.174
                                            
                                             
                                                 36.174
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Ballistic Missile Defense Training & Education Ballistic Missile Defense Training & Education Center MD03
                                         C
                                         CPAF
                                         SPARTA
                                         Colorado Springs
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.124
                                            
                                             
                                                 7.124
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 NA
                                 
                                     
                                         Operations Support DWOO CSS Support MD03
                                         C
                                         CPAF
                                         Various
                                         Colorado Springs/NCR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.633
                                            
                                             
                                                 3.633
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Operations Support DWOO Operations Support MD03
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.270
                                            
                                             
                                                 3.270
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Staff/Service/COCOM Integration Operations Support MD03
                                         C
                                         CPAF
                                         SPARTA
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.353
                                            
                                             
                                                 2.353
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Joint Staff/Service/COCOM Integration Operations Support MD03
                                         Various
                                         Various
                                         MDA
                                         NCR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.249
                                            
                                             
                                                 0.249
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         BMDS Materiel Readiness BMDS Logistics Development Studies & Analysis MD03
                                         C
                                         CPAF
                                         MDA
                                         NCR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.378
                                            
                                             
                                                 0.378
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management and Combatant Commander (COCOM) Support Warfighter Interface Management and Combatant Commander (COCOM) Support MD03
                                         C
                                         Various
                                         Various
                                         Colorado Springs/Huntsville/NCR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.160
                                            
                                             
                                                 1.160
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management and Combatant Commander (COCOM) Support Warfighter Management-CSS MD03
                                         C
                                         CPFF
                                         SPARTA
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 7.766
                                            
                                             
                                                 7.766
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Warfighter Interface Management and Combatant Commander (COCOM) Support Warfighter Management MD03
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.212
                                            
                                             
                                                 3.212
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Plans & Capability Delivery Concepts, Plans and Integration Support MD03
                                         C
                                         Various
                                         MDIOC
                                         Colorado Springs
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.095
                                            
                                             
                                                 1.095
                                                 2011-07
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 NA
                            
                             
                                 Management Services
                                 NA
                            
                        
                    
                     
                         
                             
                                 ASSURED RESPONSE Exercise Series-2Q 2012
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-2Q 2013
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-2Q 2014
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-2Q 2015
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 ASSURED RESPONSE Exercise Series-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2012
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2013
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2014
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 AUSTERE CHALLENGE Exercise Series-3Q 2015
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Air and Missile Defense-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Air and Missile Defense-1Q 2011
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Air and Missile Defense-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Air and Missile Defense-2Q 2011
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Air and Missile Defense-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Air and Missile Defense-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Air and Missile Defense-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Air and Missile Defense-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-1Q 2009
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-1Q 2011
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-2Q 2009
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-2Q 2011
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 BMD System Operability Check (BSOC)-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 BMDS Asset Management Tool Development/Upgrade-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-2Q 2009
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-2Q 2011
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 BMDS Handbook On-line Tool Development/Upgrade-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 CONGRESSIONAL WARGAME-2Q 2012
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 CONGRESSIONAL WARGAME-2Q 2013
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 CONGRESSIONAL WARGAME-2Q 2014
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 CONGRESSIONAL WARGAME-2Q 2015
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Develop Automated Configuration Management Tool-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Develop Automated Configuration Management Tool-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2011
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                                 EAGLE RESOLVE Exercise Series-3Q 2012
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                                 EAGLE RESOLVE Exercise Series-3Q 2013
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                                 EAGLE RESOLVE Exercise Series-3Q 2014
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                                         2014
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                                         2014
                                    
                                
                            
                             
                                 EAGLE RESOLVE Exercise Series-3Q 2015
                                 
                                     
                                         3
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                                         3
                                         2015
                                    
                                
                            
                             
                                 FUTURE EPOCH Wargame Series-1Q 2009
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                                 FUTURE EPOCH Wargame Series-1Q 2011
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                                 FUTURE EPOCH Wargame Series-1Q 2013
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                                 FUTURE EPOCH Wargame Series-1Q 2015
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                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 Foreign Exercise-3Q 2010
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                                         2014
                                    
                                
                            
                             
                                 Foreign Exercise-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 Foreign Exercise-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Foreign Exercise-4Q 2012
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Foreign Exercise-4Q 2014
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-1Q 2011
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-1Q 2012
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-1Q 2013
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-1Q 2014
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-1Q 2015
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 GLOBAL THUNDER Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-1Q 2009
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-3Q 2012
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-3Q 2013
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-3Q 2014
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 Global Lightning Exercise Series-3Q 2015
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Internal Look-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Internal Look-1Q 2011
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 Internal Look-1Q 2012
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 Internal Look-1Q 2013
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 Internal Look-1Q 2014
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 Internal Look-1Q 2015
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                             
                                 JOINT PROJECT OPTIC WINDMILL-4Q 2012
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 JOINT PROJECT OPTIC WINDMILL-4Q 2014
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2009
                                 
                                     
                                         2
                                         2009
                                    
                                     
                                         2
                                         2009
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2011
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2012
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 KEEN EDGE Exercise Series-2Q 2014
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 KEY RESOLVE Exercise Series-2Q 2012
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 KEY RESOLVE Exercise Series-2Q 2013
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 KEY RESOLVE Exercise Series-2Q 2014
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 KEY RESOLVE Exercise Series-2Q 2015
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 MISSILE DEFENSE CONFERENCE-2Q 2012
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 MISSILE DEFENSE CONFERENCE-2Q 2013
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 MISSILE DEFENSE CONFERENCE-2Q 2014
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 MISSILE DEFENSE CONFERENCE-2Q 2015
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2012
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2013
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2014
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Multi-National Missile Defense Conference Wargame-4Q 2015
                                 
                                     
                                         4
                                         2015
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 NIMBLE TITAN Wargame Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 NIMBLE TITAN Wargame Series-3Q 2012
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 NIMBLE TITAN Wargame Series-3Q 2014
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 National Missile Defense Conference Wargame-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 National Missile Defense Conference Wargame-2Q 2011
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-4Q 2010
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Operational Readiness Automated Tool Development-4Q 2011
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Operations Support Center Continuity of Operations-2Q 2010
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2010
                                    
                                
                            
                             
                                 Operations Support Center Continuity of Operations-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Operations Support Center Continuity of Operations-4Q 2009
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2009
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         3
                                         2009
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2010
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2010
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2011
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2012
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2013
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2014
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                             
                                 TERMINAL FURY Exercise Series-3Q 2015
                                 
                                     
                                         3
                                         2015
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2009
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2010
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2011
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2012
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2013
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2014
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 VIGILANT SHIELD Exercise Series-1Q 2015
                                 
                                     
                                         1
                                         2015
                                    
                                     
                                         1
                                         2015
                                    
                                
                            
                        
                    
                
                 
                     ZX40
                     Program-Wide Support
                     
                         0.323
                         2.583
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0
                         2.906
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in FY11.
                         
Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
                         
                             
                                 Civilian Salaries and Support
                                 See Description Below
                                 
                                     
                                         0.323
                                         0
                                         
See Section A: Mission Description and Budget Item Justification ;
                                    
                                
                                 
                                     
                                         2.583
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     906.952
                                     823.333
                                     1113.425
                                     1113.425
                                     0.000
                                     1105.959
                                     951.371
                                     871.929
                                     829.608
                                     0
                                     6602.5770
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         NA
                         NA
                    
                
                 
                     MD40
                     Program-Wide Support
                     
                         0.000
                         0.000
                         2.312
                         2.312
                         0.000
                         2.276
                         2.062
                         2.043
                         2.358
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         In accordance with the Missile Defense Agency revised budget structure, the content previously planned in Project ZX40 is now captured in Project MD40 beginning in FY11
                         Program-Wide Support provides funding for common non-headquarters support functions across the entire program. Includes costs for both government civilians performing these functions, as well as outside services and support contractors that augment government staff in these areas. Other costs included provide facility capabilities for MDA Executing Agent locations (with the exception of Federal Office Building 2), such as physical and technical security, legal services, travel and training, office and equipment leases, utilities and communications, supplies and maintenance, and similar operating expenses. Also includes funding for charges on canceled appropriations in accordance with Public Law 101-510, legal settlements, and foreign currency fluctuations on a limited number of foreign contracts.
                         
                             
                                 Unknown
                                 See Description Below
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                                 
                                     
                                         0.000
                                         0
                                         NA
                                    
                                     
                                         2.312
                                         0
                                    
                                     
                                         2.312
                                         0
                                         NA
                                    
                                     
                                         0.000
                                         0
                                         NA
                                    
                                
                            
                        
                         
                             
                                 0603175C
                                 Ballistic Missile Defense Technology
                                 
                                     117.602
                                     189.229
                                     132.220
                                     132.220
                                     0.000
                                     236.875
                                     239.873
                                     197.118
                                     197.852
                                     0
                                     1310.7690
                                
                            
                             
                                 0603881C
                                 Ballistic Missile Defense Terminal  Defense Segment
                                 
                                     951.414
                                     715.732
                                     436.482
                                     436.482
                                     0.000
                                     250.275
                                     336.711
                                     500.983
                                     521.717
                                     0
                                     3713.3140
                                
                            
                             
                                 0603882C
                                 Ballistic Missile Defense Mid-Course Segment
                                 
                                     1472.683
                                     1027.371
                                     1346.181
                                     1346.181
                                     0.000
                                     1112.655
                                     1291.790
                                     1099.029
                                     1033.213
                                     0
                                     8382.9220
                                
                            
                             
                                 0603883C
                                 Ballistic Missile Defense Boost Defense Segment
                                 
                                     384.365
                                     182.317
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     566.6820
                                
                            
                             
                                 0603884C
                                 Ballistic Missile Defense Sensors
                                 
                                     682.754
                                     621.017
                                     454.859
                                     454.859
                                     0.000
                                     469.589
                                     681.397
                                     650.525
                                     616.342
                                     0
                                     4176.4830
                                
                            
                             
                                 0603886C
                                 Ballistic Missile Defense System Interceptor
                                 
                                     308.869
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     308.8690
                                
                            
                             
                                 0603888C
                                 Ballistic Missile Defense  Test and Targets
                                 
                                     906.952
                                     823.333
                                     1113.425
                                     1113.425
                                     0.000
                                     1105.959
                                     951.371
                                     871.929
                                     829.608
                                     0
                                     6602.5770
                                
                            
                             
                                 0603890C
                                 Ballistic Missile Defense Enabling Programs
                                 
                                     402.776
                                     358.751
                                     402.769
                                     402.769
                                     0.000
                                     468.673
                                     457.745
                                     473.871
                                     488.799
                                     0
                                     3053.3840
                                
                            
                             
                                 0603891C
                                 SPECIAL PROGRAMS - MDA
                                 
                                     182.998
                                     250.185
                                     270.189
                                     270.189
                                     0.000
                                     269.040
                                     450.645
                                     517.486
                                     601.315
                                     0
                                     2541.8580
                                
                            
                             
                                 0603892C
                                 BMD AEGIS
                                 
                                     1054.323
                                     1435.717
                                     1467.278
                                     1467.278
                                     0.000
                                     1021.878
                                     1112.668
                                     1076.739
                                     923.316
                                     0
                                     8091.9190
                                
                            
                             
                                 0603893C
                                 SPACE TRACKING & SURVEILLANCE SYSTEM
                                 
                                     209.831
                                     161.609
                                     112.678
                                     112.678
                                     0.000
                                     98.500
                                     56.424
                                     52.928
                                     34.661
                                     0
                                     726.6310
                                
                            
                             
                                 0603894C
                                 MULTIPLE KILL VEHICLE
                                 
                                     226.027
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     226.0270
                                
                            
                             
                                 0603895C
                                 BMD SYSTEM SPACE PROGRAM
                                 
                                     23.250
                                     12.492
                                     10.942
                                     10.942
                                     0.000
                                     11.182
                                     11.347
                                     11.749
                                     12.155
                                     0
                                     93.1170
                                
                            
                             
                                 0603896C
                                 BMD C2BMC
                                 
                                     275.174
                                     334.734
                                     342.625
                                     342.625
                                     0.000
                                     364.085
                                     289.778
                                     323.922
                                     298.936
                                     0
                                     2229.2540
                                
                            
                             
                                 0603897C
                                 BMD HERCULES
                                 
                                     51.629
                                     47.932
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     99.5610
                                
                            
                             
                                 0603901C
                                 DIRECTED ENERGY RESEARCH
                                 
                                     0.000
                                     0.000
                                     98.688
                                     98.688
                                     0.000
                                     101.371
                                     103.449
                                     104.572
                                     104.141
                                     0
                                     512.2210
                                
                            
                             
                                 0603904C
                                 MISSILE DEFENSE INTEGRATION & OPERATIONS CENTER (MDIOC)
                                 
                                     102.823
                                     86.483
                                     86.198
                                     86.198
                                     0.000
                                     88.181
                                     78.517
                                     80.410
                                     83.087
                                     0
                                     605.6990
                                
                            
                             
                                 0603906C
                                 REGARDING TRENCH
                                 
                                     3.159
                                     6.130
                                     7.529
                                     7.529
                                     0.000
                                     8.295
                                     8.286
                                     8.479
                                     8.675
                                     0
                                     50.5530
                                
                            
                             
                                 0603907C
                                 SEA BASED X-BAND RADAR (SBX)
                                 
                                     143.878
                                     167.153
                                     153.056
                                     153.056
                                     0.000
                                     150.104
                                     159.832
                                     160.163
                                     197.099
                                     0
                                     1131.2850
                                
                            
                             
                                 0603908C
                                 BMD EUROPEAN INTERCEPTOR SITE
                                 
                                     348.722
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     348.7220
                                
                            
                             
                                 0603909C
                                 BMD EUROPEAN MIDCOURSE RADAR
                                 
                                     73.728
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     73.7280
                                
                            
                             
                                 0603911C
                                 BMD EUROPEAN CAPABILITY
                                 
                                     0.000
                                     50.226
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     50.2260
                                
                            
                             
                                 0603912C
                                 BMD European Comm Support
                                 
                                     26.016
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     26.0160
                                
                            
                             
                                 0603913C
                                 ISRAELI COOPERATIVE
                                 
                                     0.000
                                     201.323
                                     121.735
                                     121.735
                                     0.000
                                     111.100
                                     113.101
                                     116.114
                                     119.172
                                     0
                                     782.5450
                                
                            
                             
                                 0604880C
                                 LAND-BASED SM-3
                                 
                                     0.000
                                     0.000
                                     281.378
                                     281.378
                                     0.000
                                     345.937
                                     187.062
                                     93.456
                                     139.595
                                     0
                                     1047.4280
                                
                            
                             
                                 0604881C
                                 Aegis SM-3 BLOCK IIA CO-DEVELOPMENT
                                 
                                     0.000
                                     255.987
                                     318.800
                                     318.800
                                     0.000
                                     405.500
                                     416.300
                                     337.300
                                     227.500
                                     0
                                     1961.3870
                                
                            
                             
                                 0604883C
                                 PRECISION TRACKING SPACE SYSTEM
                                 
                                     0.000
                                     0.000
                                     66.969
                                     66.969
                                     0.000
                                     123.851
                                     184.800
                                     348.360
                                     482.952
                                     0
                                     1206.9320
                                
                            
                             
                                 0604884C
                                 AIRBORNE INFRARED (ABIR)
                                 
                                     0.000
                                     0.000
                                     111.671
                                     111.671
                                     0.000
                                     103.636
                                     123.591
                                     103.668
                                     58.773
                                     0
                                     501.3390
                                
                            
                             
                                 0605502C
                                 Small Business Innovative Research BMDO
                                 
                                     124.788
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     124.7880
                                
                            
                             
                                 0901585C
                                 Pentagon Reservation
                                 
                                     20.146
                                     19.709
                                     20.482
                                     20.482
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0
                                     60.3370
                                
                            
                             
                                 0901598C
                                 Management Headquarters-MDA
                                 
                                     87.151
                                     52.403
                                     29.754
                                     29.754
                                     0.000
                                     29.421
                                     29.974
                                     30.567
                                     31.171
                                     0
                                     290.4410
                                
                            
                        
                         MDA will transition from the existing legacy, project-oriented Systems Engineering and Technical Assistance (SETA) contractor construct to an enterprise-wide Advisory and Assistance Services (A&AS) approach to support the Ballistic Missile Defense System (BMDS) mission. The objectives are to implement national engineering and support services for the BMDS mission across the enterprise, enhance the sharing of ballistic missile defense expertise and knowledge across the agency, centralize the acquisition of support services manpower in a more efficient manner and reduce agency overhead costs enterprise-wide. A&AS support includes engineering and technical services; studies, analyses, and evaluation; and management and professional services.
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